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0. Reply and comments for Memorandum of Understanding (22-26 Aug.2016)  
Zhangye
Table 0-1 Zhangye Land Acquisition and Resettlement Status and Follow-up Actions
	No
	Name of the road
	Affected village
	Progress
	Proposed Action

	CZ1
	Zhaowu Rd.
	Nanhua，Xiguan，
	The land acquisition was completed.
In the east part (500 m) of the east section, house demolition with restaurants will affect 96 HHs, although the ADB road will just affect several HHs.  
	The PMO proposed to drop the 500 m part and ADB agreed during the mission.

	CZ2
	Gaotai Bei Rd.
	Group 9, Nanhua,
	The land acquisition was completed.
At the cross of West Linsong Street (CZ4), 65 houses need to be demolished. 
	The construction of new resettlement houses is finished. A third of the agreements have been signed, and the home demolition is planned to be completed before end of May 2017.

	 CZ3
	Alley Avenue(north 3rd Ring)
	Beiguan, Liuquan, Baita
	LAR and construction is completed
	NA

	CZ3
	Juyan Rd.
	Beiguan, Liuguan
	
	

	CZ4
	Linsong Xi Street (Minghai Xi Rd.)
	Nanhua，Xiguan
	The land acquisition was completed.
10 houses of Group 9 of Nanhua Village need to be demolished at the cross of North Gaotai Street (CZ2).
	The new resettlement housing has been completed and the resettlement fees are in place. A third have signed the agreement, and it is planned to complete the house demolition by the end of May 2017.

	CZ4
	Linsong Dong Street (Minghai Dong Rd.)
	Xiguan，Nanhua
	The land acquisition was completed.
	House demolition was implemented in July 2016. 

	CZ5
	Sunan Bei Rd.
	Nanhua
	Completed
	NA

	CZ5
	Baita Street
(Wulan Rd.)
	Nanhua, Xiguan
	LAR was completed.  
	The house demolition was implemented in July 2016.

	CZ6
	Linze Nan Rd.
	Qingsong，Nanchan
	There are remaining 3 HHs. Judicial decision was issued in March 2016, which did not support the house demolition under current demolition arrangement.

	In January 2017, the three HHS signed the house compensation agreement, and the houses are demolished. The road is under construction. 

	CZ6
	Yonggu Dong Rd.
	Qingsong，Nanchan
	Land acquisition is ongoing and some fruit trees of Group 5 of QIngsong Village was not acquired.
	No house demolition is involved.  PMO plans to complete before August 2017. Some fruit trees of Comunity 5 in Qingsong Village have not been requisitioned yet. There is no progress, since the APs have objections to the RP.

	CZ7
	Nanhua Street (Liaoquan Rd.)
	Qingsong
	One pig farm and 58 houses of Group 2 of Qingsong Village need to be demolished. Land of Qingsong 6 she village has not been acquired as people ask more compensation for the trees on the land. 
	Among the 58 AHs of Group 2, Qingsong Village, 30 HHs have been demolished, and the other 28 HHs are under negotiation. The new houses of the AHs will be completed in June 2017, and the pig farm at end of August 2017. The land acquisition of Community 6 in Qingsong Village has been finished.

	Z7
	Yuguan Rd.(Huota Rd.)
	Qingsong，Nanhua
	Completed. 
	NA

	CZ9
	Wenchang Rd.(Xuefu Rd.)
	Beiguan
	The PMO changes the alignment of this road to avoid house demolition but 7 AHs of Group 1 and 4 AHs of Group 2 of Beiguan Village have not been moved. The house demolition of Beiguan Group 2 was delayed by unavailability of resettlement cost.  LAR of Beiguan Group 1 has dispute on land compensation rates.
	The house demolition of 7 HHs in Community1 of Beiguan Village has not been completed yet, since there are too many persons and too less lands. The 4 HHs of Community 2 has been finished. The land compensation dispute of Community 1 in Beiguan Village has not been resolved. The PMO plans to complete house demolition and land acquisition by December 2017. 


	CZ9
	Danma Street (Banqiao Rd.)
	Beigua, Liuquan
	Low-rent houses administrated by District Housing Bureau have not been demolished. Land acquisition of Group 1 of Liuquan Village was not included in the annual plan.  6 houses of Beiguan Group 5 have not been demolished. 
	The problem is not resolved. The PMO plans to complete house demolition and land acquisition by December 2017.

	CZ11
	Minle Road
	Qingsong, Xiguan.

	Land of Qingsong Group 5 and 6 have not been acquired due to trees compensation dispute. 
	The land of Group 6 of Qingsong Village has been requisitioned. The PMO plans to complete house demolition and land acquisition by December 2017.


Reply: As of April 30, 2017, Zhangye Project Office attaches great importance to land acquisition and resettlement, and they are currently working actively. Great Progress has been achieved, and all problems are expected to be resolved by the end of 2017.
2) 
For house compensation dispute with 3 AHs involved in Linze South Street, the mission was advised the 3 AHs will not be relocated under the current resettlement arrangement according to the final judicial decision in March 2016. Three options were proposed, such as the realignment of the roads to avoid the house demolition of 3 AHs, the continuous consultation with AHs or appealing for further court judgement. The mission also stressed the strict compliance with court decision in case that the loan disbursement will be suspended.
Reply: the three HHs have signed the house compensation agreement, the houses are demolished, and the road is under construction.
Please see table 0-1.
Table 0-1  Dispute settlement for the housing compensation of three HHs in South Linze Street   
	Name
	House compensation
	Basic reward
	resi
	Residential spot price 
	Compensation for high structure standard
	Subtotal 
	Date 

	　
	yuan
	yuan
	yuan
	yuan
	yuan
	yuan
	　

	Yuming Tian
	160000
	30000
	30000
	50000
	　
	270000
	Nov 28, 2016

	Xingwen Liu
	160000
	30000
	30000
	50000
	　
	270000
	Nov 28, 2016

	Jianbing Li
	160000
	30000
	30000
	50000
	50000
	320000
	Nov 25, 2016


3) The income restoration remains a deep concern for APs with land loss either from Project land acquisition or urban development program. Skills training and job opportunities should be provided to affected farmers to facilitate a smooth transition from rural to urban livelihoods.
Reply: Interviews were conducted with Qingsong Village, Beiguan Village and Nanhua Village. Xin Dun town attaches great importance to the villagers’ employment training, which include welding, bricklaying, housekeeping and so on. There are 4 times trainings a year in each village, participating by more than 200 people/times. Affected households all have a stable work, with a monthly income of 2,000 yuan to 3,000 yuan. Interviews showed that the affected people have successfully completed the changes from rural to urban areas.  Thanks to the construction of the new district of Zhangye City, a lot of employment opportunities have been provided, which enables all APs to find a new job in the city. Meanwhile, during the land acquisition process, around 35 to 40 mu lands each group are reserved for development. The developer provided 8000 - 5000 m2 commercial shops for each group. For example, in Group 4 of Qingsong Village, according to 50 m2 per person, averagely 230 m2 commercial shops are allocated to each HH, which can be used for renting, with a rent of 28 - 35 yuan per m2.
11.The mission urged Zhangye PMO and the IAs to speed up the process of land acquisition and the guarantee the timely provision of resettlement cost. The external monitoring report should document various grievance raised by the affected persons and resolution progress.
Reply: Zhangye Project Office and the implementing agency have reached a consensus on accelerating the land acquisition progress. Some problems are resolved, and some are still doing the work.

Dingxi
Tabel 0-2  Dingxi Land Acquisition and Resettlement Status and Follow-up Actions
	Project Component
	AHs by House Demolition (No.)
	DMS and Assessment Completion 
	Compensation Agreement 
	Physical Relocation
	Implementation Status

	CD1
Beian Zhong Road
	13
	Feb. 2016
	May 2016
	April-July 2016
	1.The house demolition of Beian Zhong Road was completed.
2. North Dingxi Road have been finished in April 2017.

	CD1
Dingxibei Road
	8
	Dec. 2015
	April-July 2016
	July 2016
	

	CD3
Xihuan Road South Section
	63
	Oct. 2015

	March-May 2016

	July 2016

	One AH has not signed the relocation agreement (Cheng AN, prosecuted to the court, and is expected to be resolved in June 2017.). Among the 62 AHs who has already signed agreements, 62 AHs have demolished houses and moved into new houses.


	CD4
Xihuan Road North Section
	
	
	
	
	5 AHs of Shehui association have not signed agreement. 206 AHs have been relocated. The problem is expected to be resolved on June 30, 2017.

	CD5, CD6
Jiaotong Road
	211
	Feb. 2016
	August 2016
	Sept. 2016-March 2017
	

	CD7
Jaiotong Road Bridge
	0
	Nov. 2015
	Dec. 2015
	Jan.-Feb. 2016
	Land acquisition was completed. Construction commencement in March 2016. No house demolition was involved.

	Total
	295
	
	
	
	


Reply: As of April 30, 2017, Dingxi Project Office attaches great importance to land acquisition and resettlement, and is working actively, and has achieved remarkable results. There are six residential HHs and a Shehuo association under negotiation. Among them, 3 HHS (Cheng AN, Yonghong MA and Jihong MA) have appealed to the court, 1 HH is hearing, and 1 HH is under negotiation. The Shehuo Association (housing area of 136 m2, need a land) is under negotiation. It is expected to be resolved on June 30, 2017.
6. As of the end of July, 295 households were affected by house demolition of the Project, among which 263 AHs have signed agreement and 220 AHs have been relocated. The mission noted house compensation of about 13 AHs of Jiaotong Road has not been fully paid because they have the illegal structures to be demolished in other locations even though the agreement was signed. IA agreed to pay off all compensation to the AHs based on the signed agreement before 30 September 2016 and solve the illegal structure demolishment in other places as a separate case.
Reply: Six residential HHs and a Shehuo association have not demolished not, the others are all resolved. According to interviews, they are satisfied.
8.The mission understood the road construction of CD3, CD5 and CD6 has difficulties in demolition of large amount of illegal structures and the resettlement cost was increased as well. Two approaches were suggested, including the continuous consultation with APs on compensation on illegal structures and appealing for legal resolution when compensation agreement cannot be reached. The mission was advised the one household affected by Xihuan Road failed to reach relocation agreement and judicial procedure maybe used for dispute resolution. It is expected the final court decision will be issued in the early of 2017. Anding District Construction Bureau official also mentioned that Municipal Administrative Law Enforcement Bureau sends inspectors daily all over the city who also takes note of the illegal buildings and they will secure the necessary evidences about those illegal buildings. The mission requested the compensation scheme for illegal structures should be evaluated in the external monitoring report.
Reply: One household has entered the judicial process, and the judicial settlement is undergoing. Illegal construction definition: According to the demolition notice on April 14, 2012, the compensation standard is 600 yuan / square meters, 700 yuan / square meters, and 800 yuan / square meter accordingly. Dingxi City Bureau of Law Enforcement coordinates for the definition. Evaluation reports shall be issued for the compensation of illegal constructions and verified by Dingxi Bureau of Law Enforcement. The compensation will be put directly into the housing compensation agreement of the affected people. According to the sample investigation, the illegal constructions of affected HHs Huan An, Qiang An, Yingwen An, Xinwen An, Yuan An, Xixian Jing, Zhigang An, and Bi Shu were all compensated according to the standards.

1    Foreword
1.1    Zhanyge Project
1. The Zhangye Urban Infrastructure Development Component (the Project) of ADB Financed Gansu Urban Infrastructure Development and Wetland Protection Project including: (1) Urban Road Construction (17 new roads with 36.213 km length in total); (2) Wastewater and Storm water Pipeline Construction along Roads; (3) A Water Supply Plant (40,000 ton /day) and Pipeline Construction; (4) Road Ancillary works; and (v) Zhangye Wetland Protection subprojects. Among them, the Land acquisition and resettlement of Zhangye Wetland Protection Subproject has been already finished, and the Due Diligence report has been written and  was approved by ADB.
2. The RP was prepared during the Project preparation stage. Update was made to RP during the project implementation stage, and approved by ADB.(16th, Sep. 2013)
3. The Project will affect forty (40) groups of eleven (11) village committees in one (1) town of Ganzhou District of Zhangye City. In total, 2,142.9 mu of land will be acquired permanently, while 60 mu of land will be occupied temporarily. Among the permanently acquired land, 1,881.7 mu is cultivated land, 148.8 mu is housing site land and 79.36 mu is institutional or unit land. 3,674 persons from 1,014 HHs in total will be directly affected due to land acquisition. The area of residential housing to be demolished is 139,739 m2, affecting 1,186 persons from 310 HHs. 23 business/operating units with 9,680 m2 house will also be demolished. Since the remaining land will be adjusted and reassigned to all villagers after the land acquisition, all the 2,388 HHs from 40 groups will be in fact affected by the land acquisition.
1.2    Dingxi Project
4. The Dingxi Urban Infrastructure Development Component (the Project) of ADB Financed Project consists of four components, including: (1) Urban Road Construction and Improvement (6 new roads and 1 improved); (2) Bridge Construction; (3) Storm water and Sewage Works; (4) Road Ancillary works such as lighting and landscape. The last three components will be constructed within the existing rights-of way of the roads, so they do not refer to any land acquisition and resettlement. These seven contract packages are planned to be divided into three batches for bidding. The first batch includes two contract packages, namely: Jiaotong Road Bridge, Xincheng Avenue Bridge and Xincheng Avenue contract packages. The second batch is theXihuan Road(North Zhengfu Road - Chengbei No.1 Road) Contract Package, and the third is Jiaotong Road(Nanba Road - Xianghegou Bridge) contract package, and Jiaotong Road(Xianghegou Bridge – North Zhengfu Road) contract package. Among them, the RP update of the first contract package has been approved by ADB on 9th October, 2013. The updated RP for the second contract package is approved by ADB on August 2014, whereas the RP for the land acquisition and house demolition of the third contract package has been completed and approved by ADB in August 2016.

2.    Overall resettlement
2.1    Overall situation of Zhangye City
5. The management system for land acquisition and resettlement is: ZGDFLMC office  raised the fund for land acquisition and relocation of the project, and established land acquisition and resettlement department, which is responsible for coordinating the land acquisition and resettlement work involved in the process of construction. Ganzhou Land and Resources Bureau and Xindun Town (Changan Township) Government established Coordination Office for ADB loan projects, with overall responsibility for the project land acquisition and resettlement implementation.

6. As of April 30, 2017, the project has completed land acquisition 1,713.42 mu, and a total number of 2,202 land loss HHs have received compensation. The project has completed 185 HHs’ house demolition, with 91,513 m2. 185 HHs have moved into new apartments.
7. The current main problem: The acquisition negotiation for the pig farms and a small piece of woods in Qingsong Village is not completed. There are some broken rodads, affecting the effectiveness of the project.. For details, please see replies to the memorandum.
2.2
Land acquisition and resettlement of Dingxi City 

8. There are seven contract packages in Dingxi Project (divided into three batches), among which, the RP updates for contract packages No.1, No.2, No.3, No.4, and No.7(the first and second batches contract packages) have been finished and approved by ADB. The RP update for contract packages No.5 and No. 6(the third batch) is completed and is approved in August 2016.
9. Land acquisition of the first batch contract packages is all completed, and the land compensation fee is already paid out. 
10. Anding District Bureau of Land Resources is responsible for land acquisition work.

11. Dingxi City Anding District Urban Construction Bureau is responsible for house demolition, and Anding District Fangyuan Assessment Company carries out physical quantity surveys for house demolition. 

Dingxi Municipal People's Government attaches great importance to the project, and a special meeting was held. The land acquisition and house demolition has achieved great progress. The land acquisition has been completed. Attentions were given to the training of farmers, so that they have a stable job and stable income. 289 HHs have signed the agreements. There are six residential HHs and a Shehuo association under negotiation. Among them, 3 HHS (Cheng AN, Yonghong MA and Jihong MA) have appealed to the court, 1 HH is hearing, and 1 HH is under negotiation. The Shehuo Association (housing area of 136 m2, need a land) is under negotiation. It is expected to be resolved on June 30, 2017. The RP is implemented.
3    Progress of Resettlement
3.1    Progress of Zhangye City
3.1.1  land acquisition progress
12. As of  April 30, 2017,  a total area of 1713.42 mu land acquisition completed for this project, among which 1,506.51 mu is arable land, homestead 95.52 mu, 78.66 mu is unit using land, and 33.09 mu is state-owned land, completing 78.58% of the planned land acquisition. Land acquisition is summarized in Table 3-1. For details, please see annex Table 2.1.1. A total number of 2202 HHs (7535 persons) have completed land acquisition for this project, which is 85% of the planned affected HHs. HHs affected by land acquisition are summarized in Table 3-2. For the detail of AHs, please see annex Table 2.1.2.

Table 3-1  Land acquisition of Zhangye City 
(As of April 30, 2017) unit: mu
	Planned
	Actual
	Actual completed pentage

	State owned land 
	Collective land 
	　
	State owned land 
	Collective land 
	　
	　

	　Forest
	Arable land 
	House site
	Unit 
	Subtotal 
	Total 
	　Forest
	Arable land 
	House site
	Unit 
	Subtotal 
	Total 
	　%

	33.09
	1,919.26 
	148.8
	79.36
	2,147.42
	2,180.51
	33.09
	1506.15 
	95.52
	78.66
	1680.33
	1713.42 
	78.58%


Note: there are changes for the planned numbers after the 2015 "Due Diligence and Update Report of Zhangye South Linze Road and Wenchang Road ".
Table 3-2  AHs by land acquisition of Zhangye Project
(As of April 30, 2017)
	Planned 
	Actual completed 
	Actual completed percentage

	Number of HHs
	Population 
	Current arable land 
	Land acquisition 
	Number of HHs
	Population 
	Current arable land 
	Land acquisition 
	Arable land acquisition 
	HH affected

	 HH
	Person 
	 Mu  
	 Mu 
	 HH
	Person 
	 Mu  
	 Mu 
	%
	%

	2,593
	9,072
	12,299
	1,919.20 
	2,202
	7,535
	10,537.28 
	1,561.22 
	81%
	85%


Note: there are changes for the planned numbers after the 2015 "Due Diligence and Update Report of Zhangye South Linze Road and Wenchang Road ".
3.1.2  House construction Progress
13. As of April 30, 2017, there are 185 HHs completed demolition, among which, 185 HHs have already moved into new apartments. The progress of house relocation is shown in table 3-3. For the detail of house demolition and construction progress of each village, please see annex table 2.1.3.
14. As of April 30, 2017, eight (8) business operating HHs have completed demolition, with a total house area of 273 m2. The house demolition of business operating HHs is shown in table 3-4. For the detail of house demolition progress of business operating HHs, please see annex table 2.1.4.
Table 3-3  House relocation progress of Zhangye residents
(As of April 30, 2017) unit: m2, HH

	Planned 
	Actual 
	Actual completed percentage

	Number of HHs
	Population
	Area 
	Number of HHs
	Population 
	Area 
	Affected HH
	Demolition Area 

	 HH
	Person 
	m2
	 HH
	Person 
	m2
	%
	%

	312 
	1,194 
	140,339 
	185
	 718
	91,513
	59%
	65%


Note: there are changes for the planned numbers after the 2015 "Due Diligence and Update Report of Zhangye South Linze Road and Wenchang Road ".
Table 3-4  House relocation progress of Zhangye business operating HHs
(As of April 30, 2017) unit: m2, HH

	Planned 
	Actual 
	Actual completed percentage

	Number of HHs 
	Worker 
	House 
	Number of HHs
	Worker 
	House 
	Affected HH
	Demolition Area 

	HH
	Person 
	m2
	HH
	Person 
	m2
	%
	%

	23
	68
	9,680
	8
	8
	273
	34.78%
	2.82%


3.2    Progress of Dingxi City
15. As of April 30, 2017, the subprojects of the first and second batches contract packages(CD1, CD2, CD3, CD4, CD5 and CD6 ) have completed a total amount of 848.5 mu land acquisition, which is 100%of the planned, and 429 HHs(1,828  persons)are affected. The policies of the RP have been implemented in the project. 
16. This project (CD1，CD2，CD4) needs to demolish a total amount of 107,802 m2 house. As of April 30, 2017, 158,924m2 houses were demolished in total.
17. Since the chief officers attached great importance to this project, there are 6 HHs have not completed the land acquisition and house demolition in Dingxi City.
18. For the summary of land acquisition, please see table 3-5. For the summary of land acquisition affected HHs, please see table 3-6. For the progress of house demolition, please see table 3-7.

Table 3-5 summary of land acquisition (As of April 30, 2017)
	Planned
	Actual
	Percentage

	State owned land
	Rural land
	
	
	
	
	State owned land
	Rural land
	
	
	
	
	

	
	Farmland
	homestead
	unit
	Subtotal
	Total
	
	Farmland
	homestead
	unit
	Subtotal
	Total
	

	Mu
	Mu
	Mu
	Mu
	Mu
	Mu
	Mu
	Mu
	Mu
	Mu
	Mu
	Mu
	

	0
	848.52 
	0
	0
	848.52 
	848.52 
	0
	848.52
	0
	0
	848.52
	848.52
	100%


Table 3-6 summary of affected HHs from land acquisition (As of April 30, 2017)
	Planned
	Actual
	Percentage

	number of HHs
	number of persons
	current farmland
	acquisitioned farmland
	number of HHs
	number of persons
	current farmland
	acquisitioned farmland
	

	HHs
	person
	mu
	mu
	HHs
	person
	mu
	mu
	farmland
	HHs

	429
	1828
	1142.44
	438.83
	429
	1828
	1142.44 
	438.86 
	100.01%
	100.00%


Table 3-7 progress of house demolition (As of April 30, 2017
	Planned
	Actual
	
	
	Percentage


	number of HHs
	number of persons
	area
	number of HHs
	number of persons
	area
	number of HHs
	area

	HHs
	person
	m2
	HHs
	person
	m2
	%
	%

	198 
	809 
	107,802 
	289
	1,231
	158,924
	146%
	147.4%


4    Resettlement Policies
4.1
Policy of Zhangye City
19. The compensation standards for land acquisition of this project are executed on the consolidated Area price, and the road using land for each group is 45 mu, with a compensation standard of 21000-22000 yuan/mu, for those over 45 mu, the compensation standard is 60000-78000 yuan/mu. (The government regulated price for road usage land is relative low. Zhangye Municipal Government has determined that 45 mu land of each villager group will be road use land, and the excess part will be executed according to non-road use standard. The actual road use of each group is more than 45 mu.) Housing compensation standard has implemented the standards of Zhangye Municipal Government, and Xindun Town government increased the compensation standard by 16.66% to 20% in the house demolition agreements with each village. The Implementation standard is higher than that of the original ADB approved. Land compensation standards are shown in Table 4-1, and house compensation standards are shown in Table 4-2. For detailed housing compensation standards, please see annex Table 2.1.5 and Table 2.1.6.

	Table 4-1  land compensation standards

　
	Planned 
	Actual 

	　
	　
	　
	　
	45 mu road using land for each group
	Over 45 mu
	　

	Category  
	Yuan/m2
	Yuan/mu 
	Receiving object
	Yuan/m2
	Yuan/mu 
	Receiving object
	Yuan/mu
	Receiving object

	Arable land 
	31.48-32.98
	21000-22000
	Contracting HH
	31.48-32.98
	21000-22000
	89.95-116.94
	60000-78000
	Contracting HH

	Young crops
	2.10 
	1399
	Contracting HH
	2.1
	1399
	2.1
	1399
	Contracting HH


Table 4-2 House compensation standards
Unit: yuan

	Project 
	Unit 
	Planned 
	Actual 

	Brick-concrete building
	m2
	800
	928

	Brick-concrete Bungalow
	m2
	500
	580

	Brick -wood
	m2
	350
	406


4.2
Policy of Dingxi City
4.2.1 Land compensation standard
20. Land acquisition standard of Dingxi City is 48,024 yuan/mu, while young crops standard is 2,001 yuan/mu. For land acquisition standard of Dingxi City, please see table 4-3. For house acquisition standard of Dingxi City, please see table 4-4.
Table 4-3 Land acquisition standard of Dingxi City

	Category 
	Yuan / m2
	Yuan / mu
	Receiving object

	Arable land 
	72
	48,024
	Contracting HH

	Young crops
	3
	2,001
	Contracting HH

	Total 
	75
	50,025
	Contracting HH


Table 4-4 House acquisition standard of Dingxi City

	
	 
	 
	Planned
	Actual 
	Remark 

	Monetary compensation
	house
	yuan/m2
	evaluation
	1678
	

	
	transfer
	yuan/HH annual
	2400
	2400
	

	Property swap
	house
	yuan/ m2
	Property swap 
	Property swap
	New apartment price

	
	arrange transfer by themselves
	yuan/HH monthly
	600
	600
	

	
	subsidy for house purchase
	yuan
	84000
	　
	

	Relocation
	house
	yuan/m2
	evaluation
	1678
	

	
	homestead
	m2
	196
	196
	

	
	transfer
	yuan/HH annual
	2400
	2400
	


4.2.2 Dingxi compensation plan for house demolition
21. (1) Compensation method 
   The house demolition is carried out in three ways: monetary compensation, property rights exchange, and remote relocation and the compensation is made according to evaluation results from the qualified real estate professional agency. For non-residential buildings, a one-time monetary compensation is paid based on the assessment results, and for the area around the house of the affected HHs, the compensation is 90 yuan per m2.
22. Subsidies for the business-stop of Enterprises and self-employed households within the acquisition scope will be determined by the tax certificate provided by the APs. The compensation for commercial and service industries are based on six months, whereas the industrial production sector is one year. For those who cannot provide proof of tax certificates, the compensation will be made according to the actual operational construction area, which is 30 yuan per m2 per month. The compensation for commercial and service industries is based on six months, whereas the industrial production sector is one year. After the signature of compensation agreement for housing demolition, the APs must empty and handover the acquisitioned houses within the relocation period stated in the compensation agreement. A relocation subsidy of 2400 yuan shall be paid to each affected HH, while 20 yuan per m2 shall be paid to enterprises according to the construction area.
23. （2）Cash Compensation
    Combined with the market price of the same location, same period and similar real estate, the amount of monetary compensation shall be determined by the consultation between housing acquisition department and APs. If homesteads of farmers are involved, the compensation shall be made in accordance with land acquisition price. After the signing of the housing acquisition agreement, 40% of the total compensation amount shall be paid to APs by the acquirer within 10 days. The APs shall empty and handover the acquisitioned houses, and after verification and acceptance of the acquirer, the rest of the compensation shall be paid within 10 days.
24. （3））Property swap
    Property swap is implemented according to the proportion of housing construction area, among which the unit apartment buildings are exchanged 1:1 according to inside construction area, and other houses are exchanged according to "Housing equity swap ratio conversion table". The housing construction area is calculated according to the actual housing construction area of the APs before the notice of housing acquisition.
25.  Property swap is carried out in accordance with the principle of  "Equivalent exchange, complementarity spread, and the one who first sign a contract can choose the apartment first". The APs shall choose the property swap houses among the resettlement houses determined by the acquirer.
26.  The housing construction area for property swap choose by the APs should be in accordance with the construction area of the acquisitioned houses, and shall not exceed 300 m2. If the actual swap area is smaller than the original exchange area, the difference shall be compensated in the way of one-time monetary compensation according to the evaluation. If the actual swap area is bigger than the original exchange area, the difference shall be settled according to the market price of the same period, same location and similar real estate. If the actual exchange area of APs is bigger than 300 m2 due to their own housing needs, and they are willing to pay the purchase price with the remaining compensation, they may enjoy the cost price of the resettlement housing, till the remaining compensation is used up.
27. For residential houses with property right swap, during the transitional period, the acquirer shall pay temporary relocation (rent subsidy) to the APs, which is 600 yuan per HH per month and 50 yuan per person per month. The subsidy period starts from the date when the APs empty and handover the houses, within the verification and acceptance of the acquirer, and till the date of the handover of swap houses.
The decoration and attachments of the acquisitioned houses are not for property swap, and shall be paid in the way of monetary compensation according to assessment. 
（4）Remote Relocation
28. For the APs who choose remote relocation, the following requirements need to be met:
29. (i). Possess permanent agriculture accounts within the township (for people within the urban planning area, subjects to related certificates). (ii). Must be the APs, who have no other homesteads in this city after house demolition.
30. Remote relocation should be conducted by allocating homestead to APs for resettlement. The APs shall build the houses themselves according to the unified plan of the acquirer. The payment method of demolition compensation is the same as monetary compensation, but 20% house construction guarantee must be reserved, and shall be paid all one-time after the APs build the houses in accordance with the unified plan of the acquirer and verified and qualified by the acquirer.
31. Only one homestead will be allocated to each HH for relocation, and the area is 196 m2. If the area acquired is less than 196 m2, then the allocated area should be 196 m2, and the difference in land area will not be compensated. If the area acquired is more than 196 m2, the exceeding area will be compensated according to the local land acquisition price. If additional homestead is really needed for the APs due to household separation, under the premise of meeting the relocation choices, after examination and verification by the acquirer according to the above conditions, the homestead can be allocated after payment of 100,000 yuan infrastructure fee from the APs .
32. Remote relocation should be carried out in accordance with the principle of “who signs the contract first, who can select the homestead first”, and unified allocate by the acquirer according to the order.
33. For APs who choose remote relocation, the homestead shall be allocated by the acquirer within 10 days after the demolition of acquisitioned houses and attachments. If the acquirer does not allocate a homestead to the AP within 10 days, a temporary resettlement subsidy (renting subsidy) shall be paid till the allocation of the homestead according to the property swap method.
5    Income and Rehabilitation and Sample HHs Survey
5.1    Sample surveys of Zhangye City
5.1.1    Design of Sample Survey
34. There are 50 baseline sample survey HHs, and they are shown in table 5-1:

Table 5-1    Baseline sample survey HHs
	Township
	Village
	HH

	Xindun 
	Beiguan 
	15

	　
	Qingsong 
	15

	　
	Nanhua 
	20

	　
	Total 
	50


5.1.2
Sample HH survey 
35. Sample HHs are located three villages of one town, with an average population of 4.28 people and income per capita of 160,75yuan. The arable land per capita before the land acquisition is 1.43 mu. Wage accounts for 10% of total income of sample HHs, while family operating income accounts for 86%, and property income and transfer income account for 1% and 2% respectively. Income composition of sample HHs is shown in table 5-2. Among the expenditure of sample HHs, operating expenses account for 51%, while living expenses account for 43%. Sample HHs expenditure composition is shown in Table 5-3, and survey results of per capita income of sample HHs are shown in Table 5-4, for details, please see Annex 2.1.7. Among the surveyed 50 sample HHs in October 2015, there are 60 TV sets, 46 refrigerators, 56 washing machines, 64 motorcycles, one large livestock, 51 network units, 128 telephones, 33 cars, and there are no tractors and pumps. Family property of sample HHs is shown in Table 5-5. For details of family property of sample HHs, please see annex 2.1.8. 
36. Tracking and Survey of Sample HHs is conducted during the second monitoring and evaluation each year. The income composition of sample HHs are comprehensive identified by village level investigation information and sample HHs survey. During the sample HHs survey, in order to facilitate the investigation, the income of self-contracted land is defined as agriculture income, and the others are defined as wage income. The above investigation method is very different from the statistical caliber of primary industry, secondary industry and tertiary industries. The decline in the income of sample households in 2015 compared to 2014 was mainly because several households had a very good business in 2014, but poor business in 2015. There was still a small increase for most people's income.

Table 5-2  Income composition of Sample HHs of Zhangye City (Baseline survey)
	　Category
	　Industry 
	Percentage 

	Wage income 
	　
	10%

	Family operating income 
	　
	86%

	　
	Primary industry 
	73%

	　
	Secondary industry 
	2%

	　
	Tertiary industry 
	11%

	Property income
	　
	1%

	Transfer income 
	　
	2%

	Total income 
	　
	100%


Table 5-3  Expenditure composition of sample HHs of Zhangye City (Baseline survey)
	Operation expenses
	　
	51%

	Purchase expenditure of fixed assets 
	　
	1%

	Tax expenses
	　
	0%

	Living expenses 
	　
	43%

	Property expenses
	　
	0%

	Transfer Expenditure
	　
	4%


Table 5-4  Income and resource situation of sample HHs of Zhangye City (per capital) (as of 31st October 2016 )
	Town
	Village
	HH
	population
	Income 
	Before land acquisition 
	Land acquisition 
	　

	　
	　
	　
	　
	Agriculture 
	Working outside
	Subtotal 
	Arable land
	Dry land
	Garden
	Subtotal 
	Arable land
	Dry land
	Garden
	Subtotal 
	Compensation fee

	　
	　
	　
	　
	Yuan 
	Yuan 
	Yuan 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Yuan 

	Xindun
	Beiguan 
	15
	78
	0 
	24744 
	24744 
	0.86 
	0 
	0 
	0.86 
	0.86 
	0 
	0 
	0.86 
	142000 

	　
	Qingsong 
	15
	59
	0 
	9951 
	9951 
	1.40 
	0 
	0 
	1.40 
	1.40 
	0 
	0 
	1.40 
	154237 

	　
	Nanhua 
	20
	77
	0 
	11987 
	11987 
	2.03 
	0 
	0 
	2.03 
	2.03 
	0 
	0 
	2.03 
	53312 

	Per capital 
	  
	50
	214
	0 
	16075 
	16075 
	1.43 
	0
	0
	1.43 
	1.43 
	0
	0
	1.43 
	349549 


Table 5-5  Family property situation of sample HHs of Zhangye City (as of 31st October 2016)
	Town 
	village
	HH
	Room 
	House area
	TV 
	Refrigerator 
	Washing machine 
	Tractor 
	Motorcycle
	Pump
	Big living stock
	Internet 
	Telephone 
	Car 

	　
	　
	　
	Unit 
	M2
	Set 
	Set 
	Set 
	Set 
	Set 
	Set 
	
	
	
	

	Xindun 
	Beiguan 
	15
	270
	4934.5
	24
	23
	23
	0
	24
	0
	0
	16
	48
	16

	　
	Qingsong 
	15
	53
	895
	16
	8
	15
	0
	14
	0
	0
	15
	36
	6

	　
	Nanhua 
	20
	189
	2271
	20
	15
	18
	0
	26
	0
	1
	20
	44
	11

	　
	Total 
	50
	512
	8100.5
	60
	46
	56
	0
	64
	0
	1
	51
	128
	33

	　
	Per HH
	　
	10.24
	162.01
	1.2
	0.92
	1.12
	0
	1.28
	0
	0.02
	1.02
	2.56
	0.66


5.1.3  Income Recover
37. According to the survey, the APs who have completed land acquisition, went to labor market for jobs by themselves after they received the compensation fees. There are at least 1 person of each HH has steady job position, and stable income. Income and living recover has gained attention. Interviews were conducted with Qingsong Village, Beiguan Village and Nanhua Village. Xin Dun town attaches great importance to the villagers’ employment training, which include welding, bricklaying, housekeeping and so on. There are 4 times trainings a year in each village, participating by more than 200 people/times. Affected households all have a stable work, with a monthly income of 2,000 yuan to 3,000 yuan. Interviews showed that the affected people have successfully completed the changes from rural to urban areas. Thanks to the construction of the new district of Zhangye City, a lot of employment opportunities have been provided, which enables all APs to find a new job in the city. Meanwhile, during the land acquisition process, around 35 to 40 mu lands each group are reserved for development. The developer provided 8000 - 5000 m2 commercial shops for each group. For example, in Group 4 of Qingsong Village, according to 50 m2 per person, averagely 230 m2 commercial shops are allocated to each HH, which can be used for renting, with a rent of 28 - 35 yuan per m2.
5.2    Sample Survey of Dingxi City
5.2.1    Design of Sample Survey
38. There are 20 baseline sample survey HHs, and they are shown in table 5-6:

Table 5-6    Baseline sample survey HHs

	Town 
	Village 
	HH

	Fengxiang Town
	Bolin village 
	20


5.2.2
Sample HH survey 
39. Survey results of income per capital of sample HHs are shown in Table 5-9. Sample HHs are located one village of one town, with an average population of 4.65 people and income per capita of 8,097yuan. Currently the arable land per capita is 2.2 mu. 

40. As of 31 October 2016, among the surveyed 20 sample HHs, there are 27 TV sets, 13 refrigerators, 20 washing machines, 0 tractor, 5 motorcycles, 0 pumps, 0 large livestock, 4 internet units, 36 telephones, and 11 cars. 

41. Wage accounts for 17% of total income of sample HHs, while family operating income accounts for 70%, and property income and transfer income account for 2% and 10% respectively. Among the expenditure of sample HHs, operating expenses account for 42%, while living expenses account for 50%. Sample HHs expenditure composition is shown in Table 5-8. 

42. Income and resource of sample HHs is shown in Table 5-9. For details of income and resource of sample HHs, please see annex 2.2.1. Family property situation of sample HHs is shown in table 5-10. For details of family property situation of sample HHs, please see annex 2.2.2.
Table 5-7 Income composition of Sample HHs of Dingxi City(baseline survey)
	　Category
	　Industry 
	Percentage 

	Wage income 
	　
	17%

	Family operating income 
	　
	70%

	　
	Primary industry 
	70%

	　
	Secondary industry 
	0%

	　
	Tertiary industry 
	1%

	Property income
	　
	2%

	Transfer income 
	　
	10%

	Total income 
	　
	100%


Table 5-8  Expenditure composition of sample HHs of Dingxi City (baseline survey)
	Operation expenses
	42%

	Purchase expenditure of fixed assets 
	2%

	Tax expenses
	0%

	Living expenses 
	50%

	Property expenses
	1%

	Transfer Expenditure
	5%

	Total expenditure 
	100%


Table 5-9  Income and resource situation of sample HHs of Dingxi City (per capital) (as of 31st October 2016)
	Town
	Village
	HH
	population
	Income 
	Before land acquisition 
	Land acquisition 

	　
	　
	　
	　
	Agriculture 
	Working outside
	Subtotal 
	Arable land
	Dry land
	Garden
	Subtotal 
	Arable land
	Dry land
	Garden
	Subtotal 

	　
	　
	　
	　
	Yuan 
	Yuan 
	Yuan 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu
	Mu 
	Mu 
	Mu 

	Fengxiang
	Bolin 
	20
	93
	45,000
	708,000
	753,000
	224.2
	0
	0
	224.2
	0
	0
	0
	0

	Per capital 
	  
	　
	 
	484 
	7,613 
	8,097 
	2.4 
	0
	0
	2.4 
	0
	0
	0
	0


Table 5-10 Family property situation of sample HHs of Dingxi City (as of 31st October 2016)
	Town 
	village
	HH
	Room 
	House area
	TV 
	Refrigerator 
	Washing machine 
	Tractor 
	Motorcycle
	Pump
	Big living stock
	Internet 
	Telephone 
	Car 

	
	
	
	Unit
	M2
	Set
	Set
	Set
	Set
	Set
	Set
	
	
	
	

	Xindun
	Beiguan
	20
	109
	5,830
	27
	13
	20
	0
	5
	0
	0
	4
	36
	11

	
	Per HH
	　
	5.45
	291.5
	1.35
	0.65
	1
	0
	0.25
	0
	0
	0.2
	1.8
	0.55


5.2.3    Income Recover
43. The income recovery plan of Dingxi City: pay the land compensation fees to affected HHs, and they develop Aquaculture. Some villagers also raise cattle. Since the land acquired villages are located at the subarea of Dingxi city, there are relative good job chances. All the HHs has one person work outside, with a monthly income of 3,000 yuan. Because of Aquaculture and working outside, the income level of the APs will not decline due to land acquisition. This method has been confirmed during the monitoring and evaluation investigation. 
44. The affected households will deposit the land compensation fee to bank for interest income. After land acquisition, the income compensation for these land-loss farmers is more than their income from the lands. Their living standard is recovered and improved, and can be fully guaranteed. The land-loss farmers take part in pension insurance, and can get pension after reaching the pension age.
45. Meanwhile, Subsistence allowances are given to HHs with living difficulties. There are 120 HHs in Berlin Village enjoy this allowance, among which, 10 HHs enjoy class 1, 20 HHs enjoy class 2, 60 HHs enjoy class 3 and 30 HHs enjoy class 4. For class 1, the allowance is 140 yuan per person per month, for class 2 is 90 yuan per person per month, for class 3 is 60 yuan per person per month, and for class 4 is 50 Yuan per person per month. These people have stable income.
46. For those who completed land acquisition, since they have received land compensation fee, their income has significantly increased. Combined with the increased employment opportunities because of urbanization, their income levels did not decrease due to land acquisition.
6    House Relocation
6.1    House Relocation of Zhangye City
47. As of April 30, 2017, 185 HHs have finished house demolition, with an house area of 91,513 m2. All of the171 HHs have already moved into new houses. Part of them have several living places. The affected HHs are satisfied with the resettlement policy. House demolition progress of each village is shown in table 6-1.
48.  Resettlement houses of Beiguan village has been built up, and the affected HHs have moved in with satisfaction. Policies of resettlement houses in Beiguan village: (1) compensation is made according to Municipal Government’s house compensation policy. (2) the number of resettlement apartments is decided according to the composition of family members. And the areas of apartments are: 63, 83, 95.81, 104, 113.59 m2 respectively. When the child is over 12 years old, one additional apartment may be distributed to the family. (3) the price of resettlement house is paid according to the cost price: 1600 yuan/m2. (4) the house location is decided by a lot, with a mix first and fourth floor, third and sixth floor, and second and fifth floor. For house demolition situation, please see annex 2.1.3-1 and 2.1.3-2.

	Table 6-1  House demolition progress of each village(As of April 30, 2017)
　
	Planned 
	Actual 
	Percentage 
	Resettlement 
	Resettlement place
	Completion time
	

	　
	HHs
	population
	Area 
	HHs
	population
	Area 
	HHs
	Area
	　
	　
	
	

	Beiguan
	82
	321
	39819
	70
	273
	34322
	85%
	86%
	
	
	
	

	Nanzha  
	32
	125
	15891
	32
	125
	15,891
	100%
	100%
	
	
	
	

	Nanhua 
	58
	226
	27301
	50
	187
	24,465
	86%
	90%
	
	
	
	

	Qingsong 
	31
	121
	14752
	14
	58
	7114
	45%
	48%
	　
	
	
	

	Liuquan 
	2
	8
	1383
	2
	8
	1,383
	100%
	100%
	　
	　
	
	

	Baita 
	17
	67
	8338
	17
	67
	8338
	100%
	100%
	In transition
	
	
	

	Chengerzha 
	68
	238
	24931.2
	0
	0
	0
	0%
	0%
	　
	
	
	Cancelled 

	 Huaer 
	10 
	43 
	3667 
	0 
	0 
	0 
	0%
	0%
	　
	
	
	Cancelled 

	 Bayi  
	12 
	45 
	4257 
	0 
	0 
	0 
	0%
	0%
	　
	　
	
	Cancelled

	Total 
	312
	1194
	140339
	185
	718
	91,513
	59%
	65%
	
	
	
	


Note: for resettlement details, please refer to replies of memorandum.

49. Eight (8) business operating HHs were demolished in Zhangye, with a house area of 273 m2. They are all well resettled. For the progress of affected self-employed HHs, please see annex 2.1.4.
50. Due to the long period of City-villages involved in the transformation, and many influence factors, the house demolition is progressing relatively slowly. Some have direct impacted the construction progress of the project, and Xindun Town Government has given attention to this issue. Project Office of Zhangye City and Xindun Town Government are now researching seriously on the plan to enable demolition work progress in an orderly manner.
6.2    House relocation of Dingxi City
51. As of April 30, 2017 , 289 HHs have completed house demolition, with a house area of 158,924 m2. Among them, 86 HH chose monetary compensation, 99 HHs chose property swap, and the other 104 HHs chose relocation in another site. Dingxi City Anding District Housing and Urban Construction Bureau signed compensation and resettlement agreements with the affected HHs. According to the assessment, both parties achieved agreements on the followings: construction structure, usage, construction area , ground attachments as well as the total evaluated compensation amount of the houses; the APs can choose the compensation method, namely, monetary compensation, property rights swap, and relocation, by themselves; relocation period, disbursement of funds, handover of resettlement apartments, cancelling of certificates, and breaching of contract, etc.; for monetary compensation, 10% extra will be paid based on house and attachments as rewards; homesteads shall be compensated according to 90 yuan per m2; for property swap, housing construction area of property swap is based on the current status, with independent property rights, and the ratio of property swap shall be determined according to the policies. It shall be calculated based on the selected house area. Relocation: if the initial house demolition area is more than the area of assigned homestead, the exceeding part shall be compensated according to 90 yuan per m2. For residential housing resettlement, please see table 6-2 and 6-3. For shops resettlement, please see table 6-4. For sampling investigation results, please see table 2.2.4.
52. Because of the adjustment of the plan, Anjiazhuang kindergarten, which needed to be demolished in the original plan, does not need to be relocated any more.

	Table 6-2 Residential Resettlement (1)

　
	Plan
	　
	　
	　
	Actual 
	　
	　
	Percentage 
	　

	Resettlement methods
	Resettlement plan 
	　
	　
	Resettlement sites
	Resettlement plan
	　
	　
	　
	Resettlement site

	　
	cd1,cd3,cd4
	cd5,cd6
	Subtotal
	　
	cd1,cd3,cd4
	cd5,cd6
	Subtotal 
	　
	 

	Monetary compensation
	25
	14
	39
	　
	19
	67
	86
	221%
	　

	Property swap 
	25
	52
	77
	Yangguang xinyuan Community
	29
	70
	99
	128.6%
	Yangguang xinyuan Community

	Relocation 
	75
	8
	83
	Bolin Village centraliyed resettlment site (Momoujiaping) 
	35
	69
	104
	125.3%
	　

	Subtotal 
	125
	73
	198
	　
	83
	206
	289
	146.0%
	　


Table 6-2 Residential Resettlement (2)

	　
	　
	　
	Measurement 
	　
	Actual 
	　
	　
	　
	　
	　
	　
	　
	

	　
	Actual 
	　
	HH
	Area 
	Area 
	Agreements completed 
	Demolition completed 
	Resettlement completed 
	monetary
	property
	Relocation 
	Subtotal 
	Remark 

	
	
	
	HH
	M2
	M2
	HH
	HH
	HH
	HH
	HH
	HH
	HH
	

	cd3,cd4
	Xihuan Rd.
	Bolin Village 
	45
	　
	　
	45
	45
	45
	14
	16
	15
	45
	(Cheng An has appealed to the court and is expected to be resolved in June 2017.)

	　
	　
	Xiershilipu 
	8
	　
	　
	9
	9
	9
	3
	3
	3
	9
	　

	　
	　
	Ershipu 
	8
	　
	　
	8
	8
	8
	2
	2
	4
	8
	　

	　
	　
	Subtotal 
	61
	36,561.04
	30,733.61 
	62
	62
	62
	19
	21
	22
	62
	　

	cd1
	North Dingxi Rd.
	Bolin Village Yuejiazhuang Group 
	8
	4,426.07
	4,426.1 
	8
	8
	8
	2
	3
	3
	8
	　

	cd1
	Middle Beian Rd.
	Bolin Village Anjiazhuang, Jiujiazhuang.
	13
	8,976.32
	8,976.3 
	13
	13
	13
	4
	5
	4
	13
	　

	cd5,cd6
	Jiaotong Rd.
	Bolin Village
	136
	　
	　
	174
	174
	174
	49
	60
	65
	174
	(Including 67 shops). 4 shops (Jihong Ma, Yuhong Ma, Youming Feng and Shehuo Association of Bolin Village) did not achieve agreements.

	　
	　
	Beiershipu 
	27
	　
	　
	29
	29
	29
	9
	10
	10
	29
	Chenglong Zhang did not achieve agreement.　

	　
	　
	Donghe Village 
	1
	　
	　
	1
	1
	1
	1
	  0
	  0
	1
	

	　
	　
	Subtotal 
	164
	81,169.71
	113,789 
	204
	204
	204
	  59
	 70
	  75
	204
	　

	cd5,cd6
	　
	Bolin Village Majiazhuang Community 
	2
	999
	999.0 
	999.0 
	2
	2
	2
	2
	0
	0
	Yilian 

	Total 
	　
	　
	248
	132,132.14
	158,924 
	289
	289
	289
	86
	99
	104
	289
	　


Table 6-4 Progress of shop resettlement 
	　
	　
	Plan 
	Actual 

	　
	　
	Shops 
	Shops 

	HH
	HH
	67
	67

	Persons 
	Persons
	296
	296

	Color steel 
	M2
	4513
	4513

	Brick concret 
	M2
	21658.48
	21658.5

	Brick wood 
	M2
	1891.04
	1891.0

	Subtotal 
	M2
	28062.52
	28062.5

	Simple structure 
	M2
	910.57
	910.6

	Shed 
	M2
	2373.4
	2373.4

	Sunshine tile
	M2
	0
	0

	Storage house 
	M2
	1245
	1245

	Civil wood 
	M2
	0
	0

	Sunshine room 
	M2
	0
	0

	Walls 
	m
	840
	840

	Kennels with steel net
	Unit 
	4
	4

	Well 
	Unit 
	1
	0


7   Restoration of infrastructure
7.1     Infrastructure of Zhangye City
53. As of April 30, 2017,the infrastructure in new district is under construction.
7.2    Infrastructure of Dingxi City
54. As of April 30, 2017, since infrastructure has not been affected by the progress of project construction, the infrastructure within the project area can still work normally. 
8    Resettlement Fund
8.1    Resettlement Fund of Zhangye City
55. Land acquisition and resettlement fund is raised by Zhangye Municipal Land and Resources Bureau. Currently land acquisition and resettlement fund can meet the requirements of project construction on land acquisition and resettlement. As of April 30, 2017, a total amount of 140,663,097 yuan has been paid as land acquisition and housing relocation fees for the road network project subprojects, accounting for 52.69 % of the total resettlement budget. As of April 30, 2017, the implementation unit has paid land acquisition and house relocation fees to the APs. Resettlement funds for the Road network engineering subproject are shown in Table 8-1. Because the land compensation standard is higher than the RP standard, so the actual land compensation fee is more than the planned amount.
Table 8-1  Zhangye Municipal Resettlement Fund 

	(As of April 30, 2017) Unit: yuan
　
	Planned 
	Actual 
	Actual percentage 

	1. Land compensation 
	56,739,381 
	68,893,605 
	121.42%

	2. House compensation
	56,757,689
	53,235,880
	93.80%

	3. Special compensation for restoration and reconstruction
	27,354,832
	16,220,013 
	59.29%

	4. Management fee
	2,817,038 
	2,213,599 
	78.58%

	5. Other fees
	88,485,810 
	100,000
	0.11%

	6. Contingency
	34,823,213 
	0
	0.00%

	Total 
	266,977,963
	140,663,097
	52.69%


8.2    Resettlement Fund of Dingxi City

56. Land acquisition and resettlement fee is raised by Dingxi Urban Investment state owned Assets management Ltd. Currently the capital can meet the demand from engineering construction to land acquisition and resettlement. As of April 30, 2017, in total 279,892,183yuan were paid, which accounts for 69.21% of the total budget. For Dingxi City Resettlement Fund, please see table 8-2.

Table 8-2 Dingxi City Resettlement Fund (As of April 30, 2017)

	 
	planned
	actual 
	percentage

	 Contract package batches
	first batch
	second batch
	third batch
	subtotal 
	first batch
	second batch
	third batch
	subtotal 
	 

	1. land compensation fee
	9231810
	37202034
	7684453
	54118297
	9,231,810
	28,328,419
	19,464,929
	57,025,158
	105.37%

	2. house compensation fee
	0
	108695345
	187164279
	295859624
	0
	30,000,000
	192,867,025
	222,867,025
	75.33%

	3. schools
	0
	1371857
	0
	1371857
	0
	0
	0
	0
	0.00%

	4. vonarable subsidy
	100000
	100000
	100000
	300000
	0
	0
	0
	0
	0.00%

	4. mangagement fee
	466590
	7368462
	9747437
	17582489
	0
	0
	0
	0
	0.00%

	5. unforseeable fee
	933181
	14736923
	19494873
	35164977
	0
	0
	0
	0
	0.00%

	Total 
	10,731,581
	169,474,621
	224,191,042
	404,397,244
	9,231,810
	58,328,419
	21,233,1954
	279,892,183
	69.21%


9    Participation and information disclosure
9.1    Participation and information disclosure of Zhangye City
57. public participation is emphasized by the implementation unit during physical volume investigation and land acquisition. Several meetings were held to publicize the policies of land acquisition and house demolition of this project. For the transformation of city-villages policies, which affect all the villages, there is a full public participation. Each household has the right to voice their opinions, and so do the housewives. The resettlement policies for city-villages are made after all the village groups have reached a consensus. Due to the complexity of the transformation of city-villages, it takes a long time to resolve this issue.

58. By each monitoring, the resettlement experts group visited the project area, conducted interviews in affected towns, examined the progress of the resettlement work, interviewed grassroots cadres, and listened to attitudes and opinions on immigration and resettlement work of the AHs.

9.2    Participation and information disclosure of Dingxi City
59. Public participation is emphasized by the implementation unit during physical volume investigation and land acquisition. Several meetings were held to publicize the policies of  land acquisition and house demolition of this project.

60. During the monitoring and evaluation, resettlement experts group visited the project area, conducted interviews in affected towns, examined the progress of the resettlement work, interviewed grassroots cadres, and listened to attitudes and opinions on immigration and resettlement work of the AHs.

61. Extensive public participation during the house measurement has received a certain effect. On March 10, 2016, Dingxi City investment company held its 3rd meeting on Dingxi Demolition leading group for urban road construction, and the main issues discussed are: (1) relocation issues. Within the house demolition area, for HHs who chose relocation voluntarily,  they shall be resettled unified in Mojiaping Resettlement site, and the specific resettlement program shall be determined by the District Housing Construction Bureau, for those who will resettle in the original plan area, the house shall be built according to the original design, for those who will resettle in the new plan area, the house shall be built according to the new designed plan. District Housing Construction Bureau shall be responsible for the Water, electric power supplies and roads, as well as the site preparation of the resettlement site, while the expenses shall be taken by Dingxi City Investment Company. Dingxi City Investment Company and District Housing Construction Bureau shall assign some professional and technical personnel to take charge of land allocation, actinomycetes, and to track, guide and supervise the house construction of each HH to ensure that the construction standards are in line with the design requirements. (2) resettlement apartment cost verification issue. Property swap houses of this project are all located in Yangguang Xinyuan Community, verified by Price and other related departments, the cost of resettlement apartments is 3350 per m2. For affected HHs, who choose property swap voluntarily, and the actual exchange house area is under 300 m2, the area difference between actual area and 300 m2 shall be compensated to the affected HHs according to cost price; if the affected HHs need a house area of more than 300 m2 due to housing requirement, and they are willing to pay the exceeding area, they shall pay the area within their compensation range according to cost price, and the exceeding area according to market price. (3) Sale and accreditation issues of resettlement apartments. For affected HHs, who choose property swap and want to sale the resettlement apartments voluntarily, City Investment real estate company and House Demolition Office shall take charge of the agreements rename formalities for affected HHs who are active and initiative during the house demolition. (4) Monetary compensation and resettlement issues. During the implementation process, specific comparisons were carried out for the three compensation schemes(cash compensation, property swap and relocation). There is some gap between monetary compensation and the other two schemes, which need to be further improved. Opions of affected HHs were widely asked, and appropriate adjustments were made for monetary compensation scheme. For affected HHs who choose the monetary compensation, 10% is added  the compensation based on the total compensation amount.
ADB loans road construction project house demolition office issued to each household " housing demolition notice on the ADB loan road construction project of Dingxi City Anding District Municipal People's Government" and defined: demolition scope, deadline of agreement signing, and location of agreements signing. For solutions to the recent complaints about Dingxi Project, please refer to Table 9-1.
Table 9-1 Solutions to complaints about Dingxi Project
	Name
	Complaints
	Solutions
	Results 

	Xiaoming An
	After the signing of the ADB project contract, there are disputes about the “An Ding District Bureau of Law Enforcement Comprehensive Security Executive Letter (2016) No. 10”.
	After several consultations between the City Investment, as well as Director and Bureau of Law Enforcement, Xiaoming An explained that the illegal construction was built by other people, who rented this land, and agreed the later part of the payment to be paid out.
	Xiaoming An was very satisfied.

	Yuming Ma
	On May 5, 2016, he refused to sign the contract due to the very few choices of apartments, and good floor have been all selected.
	Comprehensive Director Jianjun Wang, area responsible person of Fengxiang Town, as well as Qiaozhen Xiao, deputy director of the Urban Construction Bureau connected with City Investment, and opened on May 20, 2016 a new building with112 sets of apparments.
	Yuming Ma was very satisfied and signed the contract on May 7th, 2016.

	Hongming An
	On September 9, 2016, it was reflected that the “three supplies and one leveling” in Moujiaping Phase II Place Ten was not in place, affecting the APs to choose homestead for resettlement, who have already signed the agreements.
	Comprehensive Director Jianjun Wang, area responsible person of Fengxiang Town, as well as Qiaozhen Xiao, deputy director of the Urban Construction Bureau connected with City Investment, and City Investment consulted several times with Municipal Government. On september 20, 2016, “three supplies and one leveling” at the resettlement point are in place, and on September 21st, all the homesteads for the affected HHs, who have already removed, were allocated.
	The homesteads were all allocated in place, and the HHs who has signed the agreements, were all very satisfied. 


	Jin Yue
	On April 25, 2016, remote replacements in Moujiaping have been signed, but the household Jin Yue wanted more remote resettlement sites becaue of family split.
	Comprehensive Director Jianjun Wang, area responsible person of Fengxiang Town, as well as Qiaozhen Xiao, deputy director of the Urban Construction Bureau connected with City Investment, and City Investment consulted several times with Municipal Government. On May 4, 2016, the land of Moujiaping Phase II was developed, so that the ADB project can be conducted smoothly.
	Jin Yue showed a very good understanding and satisfaction with the solution to the demolition, and signed the contract on May 9, 2016.


10    Organization and Management
10.1    Organization and Management of Zhangye City
62. The main organizations concerned resettlement of this project includes: (1) ZGDFLMC, (2) Resettlement Division (PRO) of ZGDFLMC, (3) Zhangye Land Resources Administration Bureau, (4) Xindun Town Government, (5) All related Village Committees, and (6) External Monitoring Organization of Resettlement. Resettlement agency responsible by Zhangye City owns a wealth of experience. All the organizations are operating normally.
10.2    Organization and Management of Dingxi City
63. The main organizations concerned resettlement activities of this project include: (1) Anding District Resettlement Leading Group, (2) Foreign Loan Office of Dingxi Finance Bureau, (3) Dingxi Urban Construction & Investment and Asset Management Ltd Co., (Dingxi ADB Project Management Office), (4) Anding Urban Construction Bureau, (5) Dingxi Land Resources Administration Bureau, Anding Branch, (6) Anding Urban Housing Demolishment Office, (7) Township Resettlement Group, (8) Village Committee Resettlement Group, and (9) Independent External Monitoring and Evaluation Institution. Resettlement agency responsible by Dingxi City owns a wealth of experience. All the organizations are operating normally.
11    Monitoring and Evaluation 
64. Resettlement Division (PRO) of ZGDFLMC, Xindun Government  and village committees established internal monitoring system of Zhangye City.

65. Resettlement Division of Dingxi Urban Construction & Investment and Asset Management Ltd Co., Dingxi Relocation Company and village committees (communities) established internal monitoring system.
66. Shanghai Yiji Construction Project Consulting Co. Ltd. Conducted external independent monitoring and evaluation for the resettlement of this project. Eight resettlement monitorings were completed up to this report period.
12   Conclusions and Suggestions
12.1    conclusions and suggestions of Zhangye City
12.1.1    Conclusions
67. (1) Currently there are some broken roads, affecting the effectiveness of the project.
68. (2) The land acquisition and demolition restricts the implementation progress of this project.
69. (3)  Zhangye City attaches great importance to the training of affected households, the affected people have completed the conversion from farmers to urban residents, and their livings are stable.
70. (4) Great importance has been attached to the contents of the recovery section of the memorandum and most tasks of land acquisition and resettlement have been completed.
  12.1.2    Suggestions
71. (1)  Speed up the follow-up of the judicial process.
72. (2)  Increase resettlement funds for compensation, and promptly deal with problems arising from land acquisition and resettlement.

12.2    conclusions and suggestions of Dingxi City
12.2.1   Conclusions
73. (1) The land acquisition and demolition has made great progress, and the work is very effective.
74. (2) Compensation for illegal constructions were given  in accordance with policies and provisions, with a relative good treatment effect.

75. (3) The ability of people engaged in the land acquisition and house demolition work is good. It is not easy to complete such a heavy task of land acquisition and house demolition in such a short time. Currently there are only 6 HHs with house demolition problems.
12.2.2   Suggestions
76. (1)  For APs who resorts to Court, the adjudication of Court shall be implemented, .

77. (2)  For those who have not signed an agreement yet, further work shall be done for them, in order to resolve the issue as soon as possible.
78. (3)  Speed up the settlement of the houses demolition problems of the 6 HHs.
Annex I   Interviews
1.1    Interviews of Zhangye City
April 24, 2017 Xindun Town   Haidong Wang

Zhaowu Road project is cuurently not plan to be carried out. Gaotai Road completed a

third of the housing agreement negotiations, and is expected to be completed by

the end of 2017. Three appealed HHs in South Linze Road have signed the compensation agreement, the houses have been demolished, and the road is under construction. There is still some land acquisition and demolition work not completed, which is expected to be finished end of this year. For the income recovery of the APs, we have given attention. The government allocated development of land for each group, using for shops to improve the non-agricultural income sources of these villagers.

Note: the bellowing interviews are before this monitoring and evaluation.
October 8, 2016 Xindun Town   Mingfu Zhang  Governor of the Town
We attach great importance to ADB loan projects. Currently the issues are all difficult problems, and we will try to find solutions.
October 8, 2016 Qingsong Village   Wei Wang  Secretary
Compensations for land acquisition have been all paid out. People have a stable living with an increased income. The main income sources are working outside, operating catering, residential property services, and car repairs. The income is variable among people, generally with a monthly income of 5,000 to 1,000 yuan. Government attaches importance to employment, and trainings are often organized. This year, 6 times trainings were organized, with a participation proportion of 10% to 20%. The villagers mainly complained that the compensation standard is too low. If the attitude is lowered, then the complaint would be less. There are big changes in Qingsong Village in recent years, which is recognized by the villagers. The village has a population of 2060 people, and there are 370 mu of lands left. The reported net income per capita of the farmers is 10,400 yuan. There are 11 low income HHs enjoying the allowances.
Because of compensation standards, a pig farm and a small forest have not achieved agreements. We are currently doing negotiation work.
October 8, 2016 Beiguan Village   Director Xing Deng
The land acquisition and house demolition in Beiguan Group 1 has not started yet, and it is mainly because of the government. Beiguan Group 1 has only a few lands, but many houses are within the demolition scope. I hope the government can start the land acquisition as soon as possible. Government has always attached importance to the training of farmers, which are organized 4 times a year, with 30 participants each time. The main contents of training include catering, shelf work, bricklaying, and welders. There are 16 low-income households in the village, and they all receive subsistence allowances. Currently the big problem is that there is no road. 
October 8, 2016 Nanhua Village   Director Xinhong Chen
The resettlement buildings for North Gaotai Road are not finished, mainly for Nanhua Village Group 9, with more than 300 persons. Some residents received the apartments in September this year, and are currently decorating. 65 families will demolish this year, and the demolition will be completely finished until march next year. There are people working outside in each HH, with a monthly income of more than 3000 yuan. Xindun town organized trainings, mainly are trainings for shelf working, bricklaying, and catering. More than 200 people participated in the trainings. The village has a total population of 2700 persons, and there is no minority. There are 10 low-income HHs, and they all receive subsistence allowances. Now the compensation standard is low, but there is no other way. The net income per capita of the village is 9,000 yuan.
March 30, 2016 Xindun Town   Section Chief Hu
Houses in Zhaowu are not demolished yet, since the people here have high demands. It could be difficult. Houses of Nanhua Group 9 are not demolished, and the resettlement buildings are completed. Yet the compensation fund is not in place, which has affected the progress. It is expected to be finished in October 2016. In Nanhua street for a pig farm, there is big price difference between the evaluation price and the affected HH, and the judicial process is carrying on. Resettlement buildings for Qinsong Village Group 5 and 6 are completed, but due to fund issue, the houses are not demolished yet. Currently there are two time spots for ADB project, one is in October 2016, the other is in December 2016.
4 November 2015, Minghu Zhang, Governor of the Town
There are 500 meters on Zhaowu Road, which needs big amount of demolition. There are 96 residential HHs, plus shops, in total 120 households. The demolition is too big, and the 
compensation expectation of the villagers is also very high. We can only wait (for the developer).
65 HHs of Group No.9 Nanhua Village on North Gaotai Road is also not demolished, and the resettlement building is not completed yet, it is estimated to be finished in June 2016.
North third Ring and Juyan Road are already open to traffic.
The house demolition of 10 HHs of Group No.9 Nanhua Village on West Linsong Street is not completed.
4 HHs of Group No.8 Xiguan Village on East Linsong Street are taking the judicial procedure.
Two HHs of Baita Street need to take the judicial procedure.
5 HHs of South Linze Road need to take the judicial procedure.
1 pig farm of Nanhua Street does not agree with the evaluation, and needs to take the judicial procedure.
In October 2015, Yuguan Road is open to traffic.
In general, the land acquisition is basically completed, however, there are still some problems on house demolition and the construction progress of resettlement buildings. Further work need to be done.
4 November 2015, Caixia Zhang, Governor of the Town
Since there are 500 ancient trees on Wenchang Road (Xuefu Road), the rerouting is needed for the protection of the trees. It is 900 meters long from south to north, involving Group No.1 and No.2 of Beiguan Village. The land acquisition is completed and the same policy as in the RP is implemented. There is no more demolition for Group 1, while two HHs need to be demolished for Group 2. In Spring next year (2016), the renovation of “Village in the City” will be carried out for Group 2 of Beiguan Village. 
On these lands, with the cooperation between the government and Zhangye North Bay real estate company, the construction is expected to start before May 1, 2016. Because the location of the lands is good, the real estate development companies are very active, and the residents are willing to relocate. Therefore, there should be no big difficulty. We will do a good job for the compensation plan in winter. There are 400 persons in Group 2 of Beiguan Village, with 200 mu arable lands. The main source of income is working outside as migrant workers, with a monthly income of 3500 yuan.
4 November 2015, Bieguan Village, Director Xing Deng
There are 1,860 people in our village, with 546 HHs and four groups, 100 mu lands. The net income per capita is 8,500 yuan. There are minority women married to my village. There are 43 HHs with subsistence allowances, which are 70 people, and the guaranteeing fees are transferred directly to their cards. There are no remaining issues for the land acquisition. Since there are ancient trees, Wenchang Road was rerouted, occupied the land from Group 1 and Group 2. More lands are occupied in Group 2 than in Group 1.
Consultation has been conducted with the villagers for the road rerouting, and in total five meetings were held. By the end of 2016, the land acquisition and housing relocation problems of Wenchang Road will be resolved. Special persons from Government are responsible for it. The income source of the villagers is working outside. The income of the sample household in the report was too high (from the actual).
4 Nov. 2015 Qingsong Village, Director Jibin Sun
There are 515 HHs in the village, with 1980 people. The income per capita is 9,256 yuan, and there are no minorities in the village. We have 31 Guaranteeing HHs, with 45 persons. The monthly subsidy standards are divided as follows: the fourth category: 60 yuan, third category: 90 yuan, second category: 234 yuan, and the first category: 275 yuan. The subsidy is guaranteed. On average, each household has two apartments, with an area of about 100 m2 each, and the apartments are sold at cost price to the villagers. The price for the first and second floor at A District is 1300 yuan / square meter, while the rest is 1350 yuan / square meter. The villagers are basically satisfied with the resettlement. The main source of income is working outside. Trainings, such as: cashier, hotel staff, scaffolders, bricklayers, Electric welders, also regularly organized by the Government. There are more than 20 times training each year, with more than 20 participants each time, and in total about 500 people were trained, among which, 40% of them are women, and 90% of them have found a job. Certificates are issued to qualified participants of the trainings.
 04. Nov. 2015 Nanhua Village, Director Xinhong Chen
There are 680 HHs in the village, with 2700 people. There is no minorities in the village.
The net income per capita is 9,000 yuan. There are 10 HHs with subsistence allowances. We have 11 groups in the village. The construction and distribution of resettlement buildings for Group 2 and 6 is completed, while the roof of resettlement building for Group 10 is almost sealed. The resettlement buildings for group 4, group 7, group 8, and11 is under construction, while for group 1, group 3, group 5 and 9 is not started yet. 
The income source of the residents is working outside. There are trainings each year, which include trainings for Electricians, scaffolders, and catering. 5 trainings were held from 2014 to 2015, with 100 participants each time, and 500 persons in total. There is no problem for land acquisition, but some issues for house demolition. We will try to solve them next year.
14 April 2015, Minghu Zhang, Governor of the Town
Beginning late last year, our town tried hard to do a good job in house demolition. For Example, 50 HHs demolition completed in Group 3 of Qingsong, 49 HHs demolition in Group 4 of Qingsong 103 HHs demolition in Group 6 and 7 of Xiguan, 34 HHs demolition in Group 4 of Nanza, 46 HHs demolition in Group 3 of Huaer, and 48 HHs demolition in Group 4 of Beiguan. The main task is to prepare the people for house demolition, and we started at 8:00 am every day. We achieved some success. The most difficult problem currently is the construction fund. The transition period of the people is very important, and we also pay great attention to it. I hope the Government can strengthen the financing of housing demolition funds to accelerate the construction progress of New Area.
14-16 September 2014 Minghu Zhang  Governor of the Town
The land acquisition work is progressing smoothly, but the resettlement house building is relatively slow, mainly because the land acquisition for resettlement relates to interest, and takes time. Now since the building of resettlement sites is slow, the project construction is seriously affected. We are now doing the coordination work, it will be definitely solved finally.
Last time we reported that 5 HHs hope to raise the compensation standard. Now through coordination work, they signed the land acquisition agreements.
15 September 2014 Qingsong Village Zheng Zhang
There are 6 people in my family, and the current area for new apartment is 95.5 m2. Before we had 8 mu land, and the land compensation is 88,000 yuan / mu. We received all the compensation fee. Our original house occupied 400 m2, with a construction area of 300 m2, and they are all legal constructions. We received 4 apartments, among which, 3 are 90 m2, and one is 110 m2. There are people living in these 4 apartments. We are satisfied with the house resettlement. Our main income source is now working outside, and we also plant some vegetables. We can get pension after we reach the age. 200 m2 shop room is distributed to us, and now the monthly rent is 30 yuan/m2, with a monthly rent income of 6000 yuan. The price for new apartments is 1300 yuan/m2. We used part of the land compensation fee for purchasing the new apartments. We can adapt ourselves to the resettlement apartments. We are living very well now.  
15 September 2014 Qingsong Village Fugui Xie(vulnerable Group)
There is one person in my family. All the land and house were acquisitioned. I had 3.6 mu land, and 1 mu land was compensated with 68000yuan/mu, among which, 18000yuan/mu for young crops. I received all compensation fee. The original house was 160 m2. This time two sets of apartments were distributed to me, with 130 m2. I am now living in one of the apartment, and rented the other one out. Now I have also low-income subsidy. Before I had an annual income of 10000 yuan, and the current income has been greatly increased compared with the one before.
15 September 2014 Qingsong Village Secretary
Our village built Qingsongjiayuan A district, with 13 buildings (10 floors), among which, 5 are resettlement apartments, and 5 are commercial apartments. Meanwhile there are also shop rooms. The commercial apartments are built along the street, and the supporting infrastructure is under construction. It is estimated to be completed next year.
14 September 2014 Nanhua Village Xinhua Chen Director
There is still no land acqusition in our Group 1, and 100 mu land are left in Group 5, whereas the other land compensation has been completed. Pension has been already implemented after land acquisition. For villagers older than 17, the government pays 60%, and the individual pays 40%. Last year it is 17000 yuan/person, and this year it is 27000 yuan / person. For men older than 60 and women older than 55, they can receive 900 yuan / month. The compensation fee after land acquisition is distributed per capital. Group 2 is 180000yuan/person, Group 3 is 140000yuan/person, Group 4 is 140000yuan/person, Group 5 is 90000yuan/person, Group 6 is 120000yuan/person, Group 7 is 150000yuan/person, Group 8 is 250000yuan/person, Group 9 is 160000yuan/person, Group 10 is 150000yuan/person, and Group 11 is 130000yuan/person. This is in general fair. After receiving the land compensation fee, all APs work outside, mainly at the new district, with a stable income. Nowadys in Zhangye City, if you want to work, then you will find a job position. House resettlement implemented plan, divided into a, b, and c district. District b is built for village committee and woodland. District A has finished the roof, and is for Group 2, 6 and 9. District C is still in planning. House compensation is according to the standard of the district, and the new apartment is according to the cost price, which is 2000 yuan/m2. The villagers hope the compensation standard can be higher, but the Government has its difficulty.
14 September 2014 Qingsong Village Jibin Sun Director
Group 1-4 in our village have completed land acquisition, while there are still 50mu, 30 mu, more than 200mu and 200 mu left in Group 6,7,8 and 5 respectively. The final land acquisition time for Group 1 is on 31. August 2013, and the standard is 88000yuan/person, while the final land acquisition time for Group 2 is on 31. October 2013, and the standard is 130000yuan/person, the final land acquisition time for Group 3 is on 31. October 2013, and the standard is 70,000 yuan/person, the final land acquisition time for Group 4 is on 30. October 2013, and the standard is 150,000 yuan/person, the final land acquisition time for Group 5 is on 30. April 2008, and the standard is 60,000 yuan/person, the final land acquisition time for Group 6 is on 30. June 2008, and the standard is 65000yuan/person, the final land acquisition time for Group 7 is from 2004 till now, and the standard is 100,000 yuan/person, the final land acquisition time for Group 8 is in 2010, and the standard is 5000yuan/person (land acquisition just started). 95% of the land compensation fee is distributed to the villagers, while 5% is distributed to village committee for handling related procedures.
After receiving the land compensation, they are work outside. Mostly are in the local districts.
House resettlement: Group 5 and 6 are resettled at Ninghe Garden ditrict a, and people moved in in 2009, with an area of 100 to 120 m2. Group 7 moved into district and built 2 buildings. Group 1 and 8 are resettled at Qingsongjiayuan district b building No.1 and 2, which are constructed in 2014 and now the main body is finished, and can be finally completed in August 2015, with an apartment area from 100 to 118 m2. The resettlement building for Group 2 is not constructed yet. Group 3 is resettled at Qingsongjiayuan district b building No.3-8, which are now under decoration. Group 4 is resettled at Qingsongjiayuan District a building No.1-5, which are now under decoration and can move in at the end of the year, with an apartment area of 120 m2, 112 m2, and 100m2 and 90 m2. Building No.1 and 2 are tall buildings, whereas building 3-5 are 6-floor buildings. The building quality is good, and people are satisfied. There are complete facilities.
14 September 2014 Beiguan Village Yongchao Hu, Xuehu Tian
There is one group in Beiguan Village which has no land acquisition, the others are all completed. There are 7 groups. Group 2 is 65000yuan/person, Group 3 is 78000yuan/person, Group 4 is 68000yuan/person, Group 5 is 58000yuan/person, Group 6 is 68000yuan/person, Group 7 is 80000yuan/person.
14 September 2014   Lijuan Zhu
The land compensation fee is 40000 yuan/person, and the land acquisition is not completed yet. I agree with land acquisition. I bought an apartment at Beiguanjiayuan, with an area of 95.8 m2. The price is 1680 yuan/m2, with 3 sleeping rooms and a living room. My old house is not demolished, and I am satisfied with land acquisition.
14 September 2014   Feng Zhao
I have received the land compensation fee. I am not so clear how much I received. I bought an apartment in Beiguanjiayuan(104m2), with 3 sleeping rooms and 2 living rooms. The price is 1680yuan/m2. There are 4 people in my family. We are satisfied with the land acquisition.
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Photo 1: house before resettlement
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Photo 2: Qingsong community in construction
21 May 2014 Minghu Zhang Governor of the Town
Land acquisition is relative smooth, and the compensation fee for completed land acquisition is already paid out. But the house resettlement progress is relative slow, and the main reason for that is the approval of house building plan needs much time. We have made resettlement time table for each village, and will try the best to accelerate house construction progress.
21 May 2014 Yi Zhang, Secretary of Nanhua Village  
Only No.11 Group in our village has not completed land acquisition, the others have all completed. The land compensation fees have been paid all to villiagers. The farmers take part in pension insurance, and can get 745 yuan per month after reaching the retirement age. There are relative plenty of job opportunities. 20% of the villagers can make small shops, with monthly income of 10,000 yuan, Other villagers (60% of the villagers) who work outside can earn 3,000 yuan per month. The rest 20% receive pension. In general, we are satisfied. For the people with living difficulties the government issues subsistence allowances, with standard of 90-300yuan per month, and in together 86 persons are enjoying this. Five Guarantees HHs get 200 yuan per month. Land compensation fee is 66,000 - 68,000 yuan/mu.
20 May 2014 Zhengfeng Ma, Director of Ganzhou District Land and Resource Bureau  
ADB Load Road Construction related land use procedures are all completed. District Land and Resource Bureau signed land use agreement with People Government of Xindun Town, and paid land compensation fee according to the agreement. Currently the progress is smooth. Same as other places, the APs have always some opinion about land acquisition, and the town has done much work for that. The Town Government is responsible for the resettlement building construction, and the village committee is in charge of implementation.
9th October 2013 Minghu Zhang Governor of the Town
Land acquisition of ADB loan project is processing in order. Compensation fees are paid by District Land Bureau directly to the Xindun Town, after the distribution plan is discussed and decided by the villages and groups, the town government paid compensation directly to villagers.
XinDun Town regulates that each villager group has 45 mu lands for roads use, with a compensation of from 21,000 yuan / mu to 22,000 yuan / mu. For Lands over 45 mu, the compensation is from 60,000 yuan / mu to 78,000 yuan / mu. This provision is recognized by everyone. Government formulated the rules for landless peasants’ pension and insurance policy. For people who participate in pension and reach the age, they can receive 610 yuan per month. We can actively participate in pension insurance. There are a lot of working opportunities in Zhangye City, with a daily wage income over 100 yuan, while the persons with skill can earn more than 200 yuan a day.
Housing compensation standard is raised up by about 20% based on the provisions of Municipal Government. Residents purchase resettlement house at cost price, and the standard is 1600 yuan / square meter. Resettlement community of Beiguan Village has been completed, whereas the community for Nanhua Village will start to construct in March next year. The demolished HHs are in transition period, and we paid for transition costs.
Among the land acquisitioned HHs, there are 5 HHs who have not received land compensation fee. They think that the compensation is too low. We are doing the work.
It is recommended that each group should have 15 mu land for resettlement, each HH has 40-50 m2 business room, and two apartments to solve the evicted worries of the demolished HHs.
9th October 2013 Rong Qi  No.3 Group Beiguan Village
I am engaged in construction, with an annual income of 200,000 yuan. Houses were demolished last year, and the house compensation fees are 160,000 yuan, which I have already all received. We are allocated in Beiguan Community, with three housing units, two small and one large set, with a total area of ​​210 m2. The resettlement house price was 1600 yuan / square meter. There are 13 buildings in Beiguan Community, with 400 housing units. Residents of Group 3 and 5, 6, and 7 are relocated to this area. There are 60 business rooms. Land compensation standard is 78,000 yuan / mu, and is distributed per capita. Land compensation fee is distributed within the whole group averagely; my family received 800,000yuan. My wife works in the supermarket, with a monthly income of 1,500 yuan. We have two children. My parents both participated in peasant’s pension insurance. We are satisfied with the land compensation and resettlement policy.
9th October 2013 Zongyu Zhao No.3 Group Beiguan Village
Land compensation is allocated averagely based on more than 130,000 yuan per capita. There are 6 people in my family, and we received all land compensation fees. Our old house was more than 300 m2, and we received all the 150,000 yuan compensation fees. We got 2 sets of apartments, with more than 200 m2. We bought it at the cost price of 1600 yuan / square meter. I attended the landless peasants’ pension insurance. Children are working, with stable income. We are satisfied with the policy.
9th October 2013 Xueshun Shao No.7 Group Beiguan Village
Land acquisition has been finished, and the compensation is distributed according to 156,000 yuan per capita averagely. There are 6 people in my family. A number of meetings were held for land compensation and resettlement issues, and at least one person of each family attended. All received land compensation. Compensation of 100000 yuan was paid for my old house, and there are two sets of apartments for my new home, with a total area of ​​190 m2. I spent a total amount of 500000 yuan for the new homes including decoration. The apartments are good quality, with all HH facilities. Children work outside, with stable income. We have participated in pension insurance for landless peasants. Our life is stable, and we are satisfied with land compensation.
9th October 2013 Zongxian Zhao  No.3 Group Beiguan Village
Land acquisition for the roads has been finished, and the compensation is distributed according to 130,000 yuan per capita averagely. Compensation of 150000 yuan was paid for house demolition, and there are 3 sets of apartments for my new home. I spent a total amount of more than 500000 yuan for the new homes including decoration. I am 68 years old this year, and participated in pension insurance for landless peasants. My son works outside, with stable income. Now we do not have living problems. There are relatively a lot of working opportunities around Zhangye City, and the production and living problem can be solved.
9th October 2013 Director Deng  Beiguan Village
There are 530 HHs in Beiguan Village, with 7 groups and 1824 persons. There are only three minorities. Income per capita of 2012 is 6,800 yuan, of which 30% is agricultural income, the rest are secondary and tertiary industry income. Now there are 500 Mu of land for Group 1, 2, and 6. House demolition compensation policy is: compensation is made according to the compensation price determined by Government. And the village committees build up houses under the guideline of government, and sell them to house demolished HHs at the cost price of 1600 yuan/ m2. The houses are distributed according to population structure of the family. When there is child who is more than 12 years old in the family, the family receives 2 sets of apartment. The house sizes are 80, 95, 100, and 104 m2 respectively. The houses are allocated last August on ballot with a fair allocation process. The resettlement community is Beiguan community, with 60 businesses for the affected people to restore revenues. Land compensation fees are all paid out to affected people, and the construction is progressing smoothly.
[image: image3.jpg]



Photo 3: Beiguan Resettlement Community
22nd May 2013 Minghu Zhang  Governor of Town
Land acquisition for North Third Ring, Zhaowu Road, and North Gaotai Road is already completed, with a road compensation standard of 21000yuan/mu, and minimum compensation standard for non-road using is 50000 yuan/mu. Since the land compensation fees are distributed within the group averagely, we can all accept this compensation policy. The house is implemented according to the policy of Zhangye City. Up to now on the acquisitioned road, there are 52 HHs demolitions, mainly include: Nanhua Village, Baita Village and Liuquan Village. Resettlement houses’ policies are different in each village, and these policies are all consulted fully with the local villagers. The resettlement houses are under construction.
22nd May 2013 Secretary Yi Zhang Director Peixiang Wang
Land acquisition in the village progresses relatively smoothly. Land acquisition for roads is 21000yuan/mu. Because it is public welfare project, villagers can accept this standard. A compensation standard for non-road using land is higher, reaching 66000yuan/mu. For the land compensation fees, 5% is set aside for villagers’ groups, and the rest 95% is distributed averagely according to population of villagers’ groups. Land compensation distribution process is fair. More than 90% villagers are satisfied. The village has helped the venerable groups according to policy, and their house and basic living will be raised up. People in our village all work outside. Normally the wage for working outside is 100-120 yuan per day.
Compensation is given to those who need to be relocated. The cost price for resettlement community is 1800 yuan/m2, and the house price for resettled HHs is 1200-1300yuan/m2, which is lower than the cost price. Normally the HH receive 2 sets of apartment. The relatively poor HH can at least buy one apartment.
21st May 2013 Zhaoyang Jia  Zhangye Municipal Land and Resource Bureau
Xindun Town land and resource bureau, Xindun Government, the responsible persons of the villagers’ Groups and villager representatives signed the investigation results. Compensation fees are calculated by Xindun Town Land and Resource Bureau according to regulated standards, reported to Zhangye Municipal Land and Resource Bureau for verification, and considered as the proof of signature for the agreement. Road compensation standard is 21000 yuan/mu. House and ground attachment compensation standards executed compensation standards of Zhangye City (which accords with the ADB approved standards in RP). Xindun Town and Villages signed house and ground attachment compensation agreements. Each village develops individually according to urban plan, and builds up resettlement community to distribute to affect HHs. Land compensation fee is distributed based on villagers’ group and per capital, and this method has been used for a long time.
1.2    Interviews of Dingxi City
April 25, 2017 Dingxi demolition Office, Director Hongsheng He
We attach great importance to land acquisition and demolition work. Most of residents housing demolition work has been completed. Now only six HHs (including the Shehuo Association), can not reach an agreement, because they are asking for too high price. We are doing the negotiation work. Three of them have appealed to the Court. We plan to complete the housing demolition work in June this year.

Note: the bellowing interviews are before this monitoring and evaluation.
October 9, 2016 Dingxi demolition Office, Director Jianjun Wang, Director Hanlin Xiao
The land acquisition and demolition work has achieved great progress. The municipal government policies and documents are implemented. There are some families need a judicial solution, and we are doing coordination work. We are going to release the payments for those who has already signed the agreements. We also focused on public participation. Most of the problems are resolved. For illegal constructions, there are corresponding compensation policies in Dingxi City. The construction quality is divided into three categories, class I is 800 yuan / square meter, class II is 700 yuan / square meter, and Class III is 600 yuan / square meter, and shall be specifically evaluated by assessment companies. The payment for illegal constructions shall be directly included into the house compensation agreement.
October 9, 2016 Bolin Village, Secretary Long Zhang
The land acquisition and house demolition in Bolin village is progressing in an orderly manner, and there are no major conflicts. The income of the APs has increased.
March 26, 2016 Hanlin Xiao
42 persons are affected by this land acquisition and house demolition, mainly from Fengxiang Town, Housing Construction Bureau, and City Investment Company. 
City Investment Company chaired business, providing logistical support. Main leaders of Fengxiang town are responsible for this work, and Housing Construction Bureau is responsible for the agreement signing. During the measurement and survey, multi-parties have signed and recognized the investigation results. HHs with property swap are expected to move in on June 30, 2016, whereas HHs with relocation still need to prepare some materials. The income of APs does not decline; usually they are working as migrant workers outside. In our work, we paid attention to the consultation with affected HHs and conducted investigation seriously. Sometimes we worked till 23:00. To finish so much demolition in such a short time, the work load is heavy. There is some affected HHs, who does not want to sign, to get more compensation. The method to solve this problem is mainly consultation work.
15 March 2015, Zhigeng He
Two illegal constructions were solved by relevant department and the construction is underway. The resettlement program for the second contract package batch is still waiting for approval of Urban Planning Board after discussion. The survey for the land acquisition and house demolition of the third contract package batch is not completed yet. It is expected to carry out the research in June 2015 and complete the RP update in October 2015. 
15 March 2015, Li Su, Secretary of Bolin Village
Xihuan resettlement program has not been decided yet, therefore, the house demolition has not been carried out. People wanted to have an apartment and a bungalow. People are willing to go to Mojiaping resettlement site. 100 mu lands have been acquisitioned, and compensation was given in accordance with regulations. There are five “Five Guarantee Households” in this village and they receive subsidies according to the policy. There are 20 first Class “low income” households, with a subsidy standard of 250 yuan / person / month; 30 Second Class “low income” households, with a subsidy standard of 190 yuan / person / month; 60 Third Class “low income” households, with a subsidy standard of 190 yuan / person / month; II 30, 120-yuan subsidy standards / person-months. The main income source of the APs is construction, service industry and industrial parks. Income is not going to decrease after land acquisition.
18 September 2014 Yichao Chen
My house (illegal construction) was built in 2012, without procedures. Because many people built, so we also did this. There are 4 people in my family.
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Photo 4: illegal construction (chicken farmland)
18 September 2014, Deshou Ma, Group 1 of Beilin Village
Our house needs to be demolished for transportation project. I did not know we need to resettle. The house area is 900 m2, and we support the project construction. We have pension, and my son and daughter in law are working outside, with stable income.
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Photo 5: ADB expert interview
18 September 2014, Jijun Zhao
This is my temporary house, mainly for operation, and I handled with business license. The old people in my family live in our old house.
23 May 2014, Director He, Dingxi Urban Investment Ltd.
The construction for Xincheng Avenue and Bridge has been started. The land acquisition is basically completed, but some villagers’ new planted sapling after construction still need to be compensated and this is under negotiation. The house and land measurement for the second batch is completed and the update of RP is being prepared. Two contract packages on Jiaotong Road are not started yet.
23 May 2014, Qiang Pan, Director of Anding District Resentment department
Anding District issued " Dingxi City compensation scheme for house demolition of construction projects " and determined specific policies for the demolition, such as: compensation methods, the house monetary compensation, property rights exchange, relocation, etc. ADB resettlement housing projects are all using these methods, and the specific resettlement program is still under development.
23 May 2014, Li Su, Secretary of Berlin Village
Land acquisition of Xincheng Avenue is finished, without any problem. The land compensation fees are paid out, and the compensation is based on the land acquired area and government regulated standards. Land acquisition and compensation are going relatively smooth. After land acquisition, the main way to recover income is to work outside. And there is subsidy for low income HHs. Live is stable. The next step of house demolition will be difficult. There are relative plenty of local job opportunities, and the villager can find a job if they want to work.
5th September 2013 Director Zhao Anding District Land and resource bureau
Land acquisition compensation policies implement No.115 file of Provincial Government. The land acquisition price for Bolin Village in this project is 72 yuan/m2, and young crops are 3 yuan/m2. Our bureau is responsible for the land acquisition work.
5th September 2013 Director Pan Anding District Urban Construction Bureau
We conducted investigation for the ADB loan project. The evaluation work is responsible by Fangyuan Evaluation Company, and the evaluated results are the proof of compensation. The evaluation work is ongoing. Relocation methods are: (1) Property swap plus currency. (2) Currency compensation (3) Allocating housing placement.
5th September 2013 Hui Jing  Manager of Fangyuan Evaluation Company
Our company is doing the evaluation, and we only evaluate the houses. The evaluated results will be taken as the proof of compensation.
5th September 2013 Li Su  secretary of Bolin Village
Xincheng Avenue refers to Group No. 6, 7, 8, and 9 of our village. The land acquisition price is 75 yuan / m2, and young crop price is 3 yuan / m2. The land compensation fees should be all given to villagers’ groups. The village committee will not set any aside. 30% of the villagers use the money for production, 40% deposit it in bank, and 30% of the villagers use it for personal house building or consumption. Villagers know the compensation standards. Two meetings are held in the town for land acquisition, and the town organized us to participate the meeting and get to know the policies. There are people in the village who cultivate sheep and cattle, and also people who work outside, with a monthly wage of 4000yuan.
There is no house demolition for Xincheng Avenue, while there is house demolition in Jiaotong Road, and the resettlement place is Mengjiaping of our village. Now 40 HHs have already built up there, and can still build up more.

Annex 2 Basic monitoring data
2.1    Basic monitoring data of Zhangye City
Annex 2.1.1 project land acquisition situation ( as of April 30, 2017 )

	　
	　
	Planned
	Actual
	Actual percentage
	

	Serial 
	Name 
	State owned land
	Rural land
	State owned land
	Rural land
	
	

	　
	　
	　
	Arable land 
	House plot
	Unit 
	Subtotal 
	Total 
	　
	Arable land 
	House plot
	Unit 
	Subtotal 
	Total 
	　
	

	　
	　
	 Mu  
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	　
	

	CZ1
	Zhaowu Rd.
	0
	224.33 
	0.48 
	0.10 
	224.91 
	224.91 
	0
	224.3 
	0.48
	0.1
	224.9 
	224.91 
	100.00%
	

	CZ2
	North Gaotai Rd.
	0
	71.11 
	15.36 
	36.23 
	122.70 
	122.70 
	0
	71.1 
	15.36
	36.23
	122.7 
	122.70 
	100.00%
	

	CZ2
	Mingle Rd.
	0
	157.33 
	0.00 
	8.23 
	165.56 
	165.56 
	0
	148.33
	0
	8.23
	156.6 
	156.56 
	94.56%
	

	CZ3
	Aili Avenue (north third ring)
	0
	223.94 
	9.12 
	21.33 
	254.39 
	254.39 
	0
	223.9 
	9.12
	21.33
	254.4 
	254.39 
	100.00%
	

	CZ3
	Juyan Rd.
	0
	24.56 
	0.00 
	0.00 
	24.56 
	24.56 
	0
	24.6 
	0
	0
	24.6 
	24.56 
	100.00%
	

	CZ4
	Lindong West Street (West Minghai Rd.)
	0
	45.06 
	4.32 
	0.10 
	49.48 
	49.48 
	0
	45.1 
	4.32
	0.1
	49.5 
	49.48 
	100.00%
	

	CZ4
	Lindong East Street(East Minghai Rd.)
	0
	61.52 
	0.00 
	0.10 
	61.62 
	61.62 
	0
	61.5 
	0
	0.1
	61.6 
	61.62 
	100.00%
	

	CZ5
	North Sunan Rd.
	0
	51.55 
	3.84 
	6.00 
	61.39 
	61.39 
	0
	51.5543
	3.84
	6
	61.4 
	61.39 
	100.00%
	

	CZ5
	Baita Street (Wulan Rd.)
	0
	90.14 
	3.84 
	0.10 
	94.08 
	94.08 
	0
	90.14
	3.84
	0.1
	94.1 
	94.08 
	100.00%
	

	CZ6
	South Linze Rd.
	0
	47.96 
	15.36 
	6.27 
	69.59 
	69.59 
	0
	48.4
	15.36
	6.27
	70.0 
	70.03 
	100.63%
	

	CZ6
	East Yonggu Rd.
	0
	39.30 
	10.08 
	0.50 
	49.88 
	49.88 
	0
	39.3
	0
	0
	39.3 
	39.30 
	78.79%
	

	CZ7
	Nanhua Street (Liaoquan Rd.)
	0
	83.13 
	4.80 
	0.00 
	87.93 
	87.93 
	0
	83.13 
	4.80 
	0.00 
	87.9 
	87.93 
	100.00%
	

	CZ7
	Yuguan Rd. (Huota Rd.)
	0
	75.46 
	0.00 
	0.10 
	75.56 
	75.56 
	0
	75.46 
	0.00 
	0.10 
	75.6 
	75.56 
	100.00%
	

	CZ8
	South 3rd Ring
	0
	166.59 
	43.20 
	0.10 
	209.89 
	209.89 
	0
	0
	0
	0
	0.0 
	0.00 
	0.00%
	   Cancelled

	CZ9
	Wenchang Rd. (Xuefu Rd.)
	0
	97.56 
	19.20 
	0.00 
	116.76 
	116.76 
	0
	59.60 
	19.20 
	0.00 
	78.8 
	78.80 
	67.49%
	

	CZ9
	Danma Street (Banqiao Rd.)
	0
	56.45 
	19.20 
	0.10 
	75.75 
	75.75 
	0
	56.45 
	19.2
	0.1
	75.7 
	75.75 
	100.00%
	

	CZ10
	Wulan Rd. (North 2rd Ring)
	0
	403.28 
	0.00 
	0.10 
	403.38 
	403.38 
	0
	203.28
	0
	0
	203.3 
	203.28 
	50.39%
	Cancelled

	CZ15
	Zhangye Water Supply Plant
	33.09
	0.00 
	0.00 
	0.00 
	0.00 
	33.09 
	33.09
	0
	0
	0
	0.0 
	33.09 
	100.00%
	

	　
	Subtotal 
	33.09
	1919.26 
	148.80 
	79.36 
	2147.42 
	2180.51 
	33.09 
	1506.15 
	95.52 
	78.66 
	1680.33 
	1713.42 
	78.58%
	


Annex 2.1.2 Land acquisition progress (as of April 30, 2017)
	　
	　
	Planned 
	Actual 
	　Actual percentage

	　
	　
	HHs
	Population 
	Current arable land 
	Arable land auditioned 
	HHs
	Population 
	Current arable land 
	Arable land auditioned 
	Arable land
	HH

	Village 
	Group 
	 HH
	 person
	 Mu  
	 Mu  
	 HH
	 person
	 Mu  
	 Mu  
	%
	%

	Beiguan 
	1
	85
	310
	251
	41.7 
	85
	310
	209.3
	41.7
	100%
	100%

	　
	2
	164
	400
	200
	27.3 
	0
	0
	0
	0
	0%
	0%

	　
	3
	64
	232
	234
	28.1 
	64
	232
	205.94 
	28.1 
	100%
	100%

	　
	4
	53
	208
	146
	6.9 
	53
	208
	139.07 
	6.9 
	100%
	100%

	　
	5
	53
	215
	208
	28.1 
	53
	215
	179.94 
	28.1 
	100%
	100%

	　
	6
	42
	146
	137
	28.9 
	42
	146
	108.05 
	28.9 
	100%
	100%

	
	7
	120
	320
	257
	39.4 
	79
	308
	227.90 
	29.1 
	74%
	66%

	Xiguan 
	6
	57
	195
	298
	21.5 
	57
	195
	276.50 
	21.5
	100%
	100%

	　
	7
	65
	216
	299
	108.4 
	65
	216
	238.78 
	60.22
	56%
	100%

	　
	8
	56
	228
	320
	89.0 
	56
	0
	320
	0
	0%
	100%

	Nanzha 
	4
	46
	163
	259
	9.0 
	46
	163
	250
	9
	100%
	100%

	　
	8
	36
	113
	240
	37.7 
	36
	113
	202.3
	37.7
	100%
	100%

	　
	9
	34
	107
	214
	5.9 
	0
	0
	214
	0
	0%
	0%

	Nanhua 
	5
	68
	231
	366
	93.7 
	68
	119
	272.30 
	93.7 
	100%
	100%

	　
	6
	60
	214
	409
	131.4 
	60
	136
	277.60 
	131.4 
	100%
	100%

	　
	7
	55
	158
	328
	159.8 
	55
	158
	168.2
	159.8 
	100%
	100%

	　
	8
	43
	144
	375
	125.2 
	43
	144
	249.8 
	125.2 
	100%
	100%

	　
	9
	62
	226
	568
	68.7 
	62
	226
	499.3 
	68.7 
	100%
	100%

	　
	10
	41
	148
	369
	80.7 
	41
	148
	288.3
	80.7 
	100%
	100%

	　
	11
	70
	201
	421
	97.2 
	70
	201
	323.8 
	97.2 
	100%
	100%

	Qingsong 
	2
	73
	231
	372
	35.7 
	73
	231
	336.3 
	35.7 
	100%
	100%

	　
	3
	57
	252
	323
	25.6 
	57
	252
	297.4
	25.6
	100%
	100%

	　
	4
	61
	222
	347
	47.4 
	61
	222
	299.6
	47.4
	100%
	100%

	　
	5
	39
	184
	265
	9.0 
	39
	184
	256
	9
	100%
	100%

	　
	6
	80
	272
	324
	70.8 
	80
	248
	253.2
	70.8
	100%
	100%

	　
	7
	58
	223
	265
	86.5 
	51
	206
	189
	76
	88%
	88%

	　
	8
	33
	195
	242
	46.8 
	33
	195
	195.2
	46.8
	100%
	100%

	Liuquan 
	1
	77
	271
	298
	39.8 
	77
	271
	258.24 
	39.76 
	100%
	100%

	　
	2
	88
	352
	424
	25.7 
	88
	352
	398.32 
	25.7 
	100%
	100%

	　
	3
	102
	399
	418
	13.0 
	102
	399
	404.98 
	13.0 
	100%
	100%

	　
	5
	74
	226
	363
	29.1 
	74
	226
	333.89 
	29.1 
	100%
	100%

	　
	6
	64
	247
	409
	26.9 
	64
	247
	382.13 
	26.9 
	100%
	100%

	Baita 
	5
	57
	215
	208
	34.6 
	57
	215
	173.37 
	34.6 
	100%
	100%

	　
	6
	115
	413
	280
	33.0 
	115
	413
	247.04 
	33.0 
	100%
	100%

	Changerzha 
	1
	54
	187
	275
	20.0 
	40
	138
	275
	0
	0%
	74%

	　
	2
	55
	189
	349
	21.7 
	40
	137
	349
	0
	0%
	73%

	　
	5
	54
	189
	226
	20.0 
	28
	98
	226
	0
	0%
	52%

	　
	7
	40
	153
	250
	31.7 
	20
	77
	250
	0
	0%
	50%

	Huaer 
	3
	52
	134
	278
	18.3 
	43
	110
	278
	0
	0%
	83%

	　
	5
	39
	119
	177
	21.7 
	25
	76
	177
	0
	0%
	64%

	Bayi 
	7
	47
	224
	307
	33.3 
	0
	0
	307
	0
	0%
	0%

	Total 
	　
	2,593
	9,072
	12,299
	1,919.2
	2202
	7535
	10537.8 
	1561.2 
	81%
	84.9%


Annex 2.1.3-1 House demolition progress (as of April 30, 2017)

	　
	　
	Planned 
	Actual 
	　

	　
	　
	Residential house
	Residential house
	Existing issues

	Serial 
	Road 
	HHs
	Population 
	Area 
	HHs
	Population 
	Area 
	　Please refer to the replies of the memorandum.

	　
	　
	HH
	Person 
	 ㎡ 
	HH
	Person 
	 ㎡ 
	　

	CZ1
	Zhaowu Rd.
	1
	4
	369 
	1 
	4 
	369 
	

	CZ2
	North Gaotai Rd.
	32
	123
	15729 
	32
	123
	15,729
	

	CZ2
	Mingle Rd.
	0
	0
	0 
	0
	0
	0
	　

	CZ3
	Aili Avenue (north third ring)
	19
	73
	9312 
	19
	73
	9,312
	

	CZ3
	Juyan Rd.
	0
	0
	0 
	0
	0
	0
	

	CZ4
	Lindong West Street (West Minghai Rd.)
	9
	35
	3443 
	1
	4
	120
	　

	CZ4
	Lindong East Street (East Minghai Rd.)
	0
	0
	0 
	0
	0
	0
	　

	CZ5
	North Sunan Rd.
	8
	32
	3885 
	8
	32
	3,885
	

	CZ5
	Baita Street (Wulan Rd.)
	8
	32
	3893 
	6
	24
	3,200
	

	CZ6
	South Linze Rd.
	32
	124
	15745 
	27
	105
	14,284
	

	CZ6
	East Yonggu Rd.
	21
	80
	10273 
	21
	80
	10,273
	

	CZ7
	Nanhua Street (Liaoquan Rd.)
	10
	40
	4857 
	0
	0
	0
	 

	CZ7
	Yuguan Rd. (Huota Rd.)
	0
	0
	0 
	0
	0
	0
	

	CZ8
	South 3rd Ring
	90
	338
	32855 
	0
	0
	0
	

	CZ9
	Wenchang Rd. (Xuefu Rd.)
	42
	161
	19729 
	30
	121
	14,092.143
	 

	CZ9
	Danma Street (Banqiao Rd.)
	40
	152
	20249 
	40
	152
	20,249
	

	CZ10
	Wulan Rd. (North 2rd Ring)
	0
	0
	0 
	0
	0
	0
	　

	CZ15
	Zhangye Water Supply Plant
	0
	0
	0 
	0
	0
	0
	　

	　
	Total 
	312
	1,194
	140,339
	185
	718
	91,513.143
	　


Annex 2.1.3-2 House demolition progress (as of April 30, 2017)

	　
	　
	Planned 
	Actual 
	Percentage 
	

	Village 
	Group 
	HHs
	Population 
	Area 
	HHs
	Population 
	Area 
	HHs
	Area
	

	　
	　
	 HH
	Person  
	 m2
	 HH
	Person  
	 m2
	% 
	%
	

	Beiguan 
	1
	10 
	40 
	4897
	0
	0
	0
	0%
	0%
	

	　
	2
	2 
	8 
	600
	0
	0
	0
	0%
	0%
	

	
	3
	30 
	117 
	14103
	30
	117
	14103
	100%
	100%
	

	　
	4
	12 
	47 
	6320
	12
	47
	6320
	100%
	100%
	

	　
	5
	12 
	47 
	6014
	12
	47
	6014
	100%
	100%
	

	　
	6
	16 
	62 
	7885
	16
	62
	7885
	100%
	100%
	

	Nanzha 
	4
	7 
	27 
	3528
	7
	27
	3528
	100%
	100%
	

	　
	8
	25 
	98 
	12363
	25
	98
	12363
	100%
	100%
	

	Nanhua 
	6 
	8
	32 
	3885
	8
	32
	3885
	100%
	100%
	

	　
	8 
	9
	35 
	3443
	9
	35
	3443
	100%
	100%
	

	　
	9
	40 
	156 
	19597
	32
	116
	16761
	80%
	86%
	

	　
	10
	1 
	4 
	376
	1
	4
	376
	100%
	100%
	

	Qingsong 
	2 
	10
	39 
	4857
	0
	0
	0
	0%
	0%
	

	　
	3
	21 
	82 
	9895
	14
	58
	7114
	67%
	72%
	

	Liuquan 
	1
	2 
	8 
	1383
	2
	8
	1383
	100%
	100%
	

	Baita 
	5
	12 
	47 
	5824
	12
	47
	5824
	100%
	100%
	

	　
	6
	5 
	20 
	2514
	5
	20
	2514
	100%
	100%
	

	Changerzha 
	1 
	24
	74 
	8969
	0
	0
	0
	0%
	0%
	cancelled

	　
	2 
	22
	79 
	7969
	0
	0
	0
	0%
	0%
	cancelled

	　
	5 
	22
	85 
	7993 
	0
	0
	0
	0%
	0%
	cancelled

	Huaer 
	5 
	10
	42 
	3667
	0
	0
	0
	0%
	0%
	cancelled

	Bayi  
	7 
	12
	45 
	4257
	0
	0
	0
	0%
	0%
	cancelled

	Total 
	　
	312 
	1,194 
	140,339 
	185
	718
	91513
	59%
	65%
	


Annex 2.1.3-3 House demolition progress (as of April 30, 2017)

	　
	Planned 
	Actual 
	Actual percentage 
	Resettlement 
	Resettlement place 

	　
	HHs
	Population 
	Area 
	HHs
	Population 
	Area 
	HHs
	Area
	　
	　

	
	82
	321
	39819
	70
	273
	34322
	85%
	86%
	
	

	 Nanzha  
	32
	125
	15891
	32 
	125 
	15891 
	100%
	100%
	
	

	Nanhua 
	58
	226
	27301
	50
	187
	24465
	86%
	90%
	
	

	Qingsong 
	31
	121
	14752
	14
	58
	7114
	45%
	48%
	
	

	Liuquan 
	2
	8
	1383
	2
	8
	1383
	100%
	100%
	
	

	Baita 
	17
	67
	8338
	17
	67
	8338
	100%
	100%
	
	

	chengerzha
	68
	238
	24931.2
	0
	0
	0
	0%
	0%
	
	

	Huaer 
	10 
	43 
	3667 
	0 
	0 
	0 
	0%
	0%
	　
	

	Bayi  
	12 
	45 
	4257 
	0 
	0 
	0 
	0%
	0%
	　
	　

	Subtotal 
	312
	1,194
	140,339
	185
	718
	91513
	59%
	65%
	　
	　


Annex 2.1.4 Progress of affected self-employed HH (as of April 30, 2017)

	　
	　
	　
	Planned 
	Actual

	　Road
	Unit name
	Unit nature
	 Occupation Area 
	House area
	Formal worker
	Temporary worker
	Subtotal 
	Operation situation 
	Annual revenue 
	Salary situation 
	House area
	Formal worker
	Temporary worker
	Subtotal 
	Operation situation 
	Annual revenue 
	Salary situation 

	
	　
	M2
	M2
	M2
	Person 
	Person
	Person
	　
	Yuan 
	Yuan/month 
	　
	Person
	Person
	Person
	　
	Yuan 
	Yuan/month

	Aili Avenue(north third ring)
	Small shop
	private
	36
	30
	1
	　
	1
	Run normally
	16000
	700
	30
	1
	　
	1
	Run normally
	26000
	1300

	Wulan Rd. (North 2rd Ring)
	Small shop
	private
	25
	20
	1
	　
	1
	Run normally
	18000
	800
	0
	0
	0
	0
	0
	0
	0


	　
	Restaurant 
	private
	46
	40
	1
	2
	3
	Run normally
	40000
	1200
	0
	0
	0
	0
	0
	0
	0

	　
	Store
	private
	38
	33
	1
	　
	1
	Run normally
	20000
	700
	0
	0
	0
	0
	0
	0
	0

	　
	Paper Mill
	State owned
	11559 
	1334
	10
	4
	14
	Stop production 
	　
	　
	0
	0
	0
	0
	0
	0
	0

	　
	Chemical factory
	State owned
	2668
	5780 
	10
	13
	23
	Stop production 
	　
	　
	0
	0
	0
	0
	0
	0
	0

	Juyan Rd.
	Small shop
	private
	36
	34
	1
	　
	1
	Run normally
	15000
	600
	34
	1
	　
	1
	Run normally
	25000
	1300

	South third ring
	Tobacco shops
	private
	32
	30
	1
	　
	1
	Run normally
	16000
	650
	0
	0
	0
	0
	0
	0
	0

	North Gaotai Rd.
	Small shop
	private
	40
	36
	1
	　
	1
	Run normally
	18000
	700
	36
	1
	0
	1
	0
	0
	0

	　
	Flour mills
	private
	685
	680
	1
	　
	1
	Run normally
	50000
	15000
	0
	0
	0
	0
	0
	0
	0

	　
	Nanhua Village committee 
	　
	870
	860
	1
	2
	3
	　
	　
	　
	0
	0
	0
	0
	0
	0
	0

	　
	Village clinics
	　
	62
	60
	1
	1
	2
	Run normally
	30000
	1500
	0
	0
	0
	0
	0
	0
	0

	East Yongu Rd.
	Small shop
	private
	35
	32
	1
	　
	1
	Run normally
	16000
	700
	32
	1
	0
	1
	0
	0
	0

	Mingle Rd.
	Shop  
	private
	40
	38
	1
	　
	1
	Run normally
	14000
	600
	38
	1
	　
	1
	Run normally
	24000
	1300

	Wenchang Rd.(xuefu Rd.)
	Small shop
	private
	38
	35
	1
	　
	1
	Run normally
	12000
	500
	0
	0
	0
	0
	0
	0
	0

	　
	Store 
	private
	36
	34
	1
	　
	1
	Run normally
	17000
	700
	0
	0
	0
	0
	0
	0
	0

	　
	Barbers
	private
	34
	33
	1
	　
	1
	Run normally
	36000
	1800
	0
	0
	0
	0
	0
	0
	0

	　
	supermarket
	private
	85
	82
	1
	1
	2
	Run normally
	68000
	1300
	0
	0
	0
	0
	0
	0
	0

	　
	Beiguan village committee
	　
	266
	360
	3
	2
	5
	　
	　
	　
	　
	　
	　
	　
	　
	　
	　

	Nanhua Street (Liaoquan Rd.)
	Salesroom
	private
	38
	35
	1
	　
	1
	Run normally
	13000
	500
	35
	1
	0
	1
	0
	0
	0

	West Linsong Street (West Minghai Rd.)
	Small shop
	private
	30
	26
	1
	　
	1
	Run normally
	13000
	500
	0
	0
	0
	0
	0
	0
	0

	Danma Street (Banqiao Rd.)
	Small shop
	private
	32
	30
	1
	　
	1
	Run normally
	14000
	600
	30
	1
	　
	1
	Run normally
	25000
	1500

	Wulan Rd. (North 2rd Ring)
	Salesroom
	private
	40
	38
	1
	　
	1
	Run normally
	12000
	400
	38
	1
	0
	1
	0
	0
	0

	Total 
	　
	　
	16,771 
	9,680 
	43
	25
	68
	0
	 
	 
	273
	8
	0
	8
	　
	　
	　


Annex 2.1.5 House compensation standard
	　
	　
	　
	Panned 
	Actual 

	Serial 
	Project 
	Unit 
	Price (yuan) 
	Price (yuan)

	1
	Brick concrete house
	m2
	800
	928

	2
	Brick concrete bungalow
	m2
	500
	580

	3
	Brick wood
	m2
	350
	406

	4
	Brick earth wood
	m2
	300
	348

	5
	Earth wood
	m2
	220
	255.2

	6
	Bulk water
	m2
	50
	58

	7
	Brick wall
	m2
	200
	232

	8
	Earth wall 
	m2
	80
	92.8

	9
	Brick floor 
	m2
	30
	34.8

	10
	Concrete floor 
	m2
	50
	58

	11
	Asphalt pavement
	m2
	30
	34.8

	12
	Standard shed 
	m2
	80
	92.8

	13
	Temporary shed 
	m2
	50
	58

	14
	Brick toilet
	set
	200
	232

	15
	Earth toilet
	set
	100
	116

	16
	Septic tanks
	set
	1500
	1740

	17
	Water wells
	set
	150
	174

	18
	Seepage wells
	 set
	150
	174

	19
	Press Wells
	 set
	150
	174

	20
	Telephone 
	set
	50
	58

	21
	close-up (TV)
	HH
	350
	406

	22
	Rain Shed
	 Set
	300
	348

	23
	Brick vegetable cellar
	 Set
	300
	348

	24
	Earth vegetable cellar
	 Set
	200
	232

	25
	Tombs 
	Set
	800
	928

	26
	U-shape channel 
	m
	50
	58

	27
	Fences 
	m
	10
	11.6

	28
	Soil Papaya Room
	Set
	500
	580

	29
	Brick concrete well house
	m2
	400
	464

	30
	Motor-pumped well
	Set
	60000-80000
	69600-92800

	31
	Large-diameter wells
	 Set
	5000
	5800

	32
	Water Tank
	 Set
	300
	348

	33
	Culvert
	m
	30
	34.8

	34
	Low pressure pipe
	m
	30
	34.8

	35
	Observation wells
	 Set
	150
	174

	36
	Out the hydrant
	 Set
	150
	174

	37
	Water pipe
	m
	15
	17.4

	38
	Sluice
	Set
	100
	116

	39
	Small bridge 
	Set
	100
	116

	40
	Electricity Poles
	Set
	150
	174

	41
	Electricity Distribution box
	Set
	200
	232

	42
	Embedding cord 
	m
	15
	17.4

	43
	Power cord
	m
	50
	58

	44
	Power Package
	Set
	1000
	1160

	45
	Meter box
	Set
	200
	232

	46
	Billboard
	Set
	100
	116

	47
	Wrought iron fence
	Set
	100
	116

	48
	Iron gates
	Set
	160
	185.6

	49
	Cement pillar
	Unit
	20
	23.2

	50
	Defending Fence
	m
	100
	116

	51
	Tank
	Set
	400
	464

	52
	Solar
	Set
	500
	580

	53
	Metal housing
	m2
	300
	348

	54
	Transition fee 
	HH/month
	200
	232

	54
	Moving fee
	HH
	200
	232

	55
	Reword fee
	HH
	3000
	3480


Annex 2.1.6 Ground attachment compensation standard

	Category of trees
	Unit 
	Planned 
	Actual 

	Sapling
	Yuan/unit 
	1.5
	1.74

	Small trees 
	Yuan/unit 
	5
	5.8

	Auxiliary materials
	Yuan/unit 
	14
	16.24

	Timber purlins
	Yuan/unit 
	20
	23.2

	Timber beams
	Yuan/unit 
	100
	116

	Fruit trees with fruits
	Yuan/unit 
	200
	232

	Fruit trees without fruits
	Yuan/unit 
	50
	58

	Saplings of fruit trees
	Yuan/unit 
	5
	5.8

	Grape 
	Yuan/unit 
	100
	116

	Landscape trees
	Yuan/unit 
	60
	69.6

	Young crops 
	Yuan/mu 
	800
	928

	Alfalfa
	Yuan/mu 
	1000
	1160

	Chives
	Yuan/mu 
	1200
	1392

	Exposed  chives
	Yuan/mu 
	8000
	9280

	Greenhouse chives
	Yuan/mu 
	16000
	18560

	Efficient greenhouses
	Yuan /m2
	37.5
	43.5

	2nd  greenhouses
	Yuan /m2
	24
	27.84


Annex 2.1.7 Land acquisition of sample HHs of Zhangye City
	Serial 
	Town 
	Village 
	Group 
	Name 
	Population 
	Income
	Before land acquisition 
	Land acquisition 
	　
	　

	　
	　
	　
	　
	　
	　
	Agriculture 
	Working outside
	Subtotal 
	Arable land 
	Dry land 
	Garden 
	Subtotal 
	Arable land 
	Dry land 
	Garden 
	Subtotal 
	Compensation 
	Received date

	　
	　
	　
	　
	　
	　
	Yuan 
	Yuan 
	Yuan 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Yuan 
	Yuan 

	　
	Xindun 
	Beiguan 
	3
	Zongsong Zhao
	4
	0
	50000
	50000
	4.8
	
	
	4.8
	4.8
	
	
	4.8
	520000
	20130630

	　
	　
	　
	　
	Zongxiain Zhao
	6
	0
	70000
	70000
	6.4
	
	
	6.4
	6.4
	
	
	6.4
	780000
	20130630

	　
	　
	　
	　
	Dengguo Zhao
	4
	0
	80000
	80000
	5.1
	
	
	5.1
	5.1
	
	
	5.1
	520000
	20130630

	　
	　
	　
	　
	Zongqing Zhao
	7
	0
	120000
	120000
	3.6
	
	
	3.6
	3.6
	
	
	3.6
	910000
	20130630

	　
	　
	　
	　
	Rong Qi 
	6
	0
	180000
	180000
	4.8
	
	
	4.8
	4.8
	
	
	4.8
	780000
	20130630

	　
	　
	　
	　
	Yuguo Zhao 
	5
	0
	40000
	40000
	6.5
	
	
	6.5
	6.5
	
	
	6.5
	780000
	20130630

	　
	　
	　
	　
	Wenguo Zhao
	3
	0
	80000
	80000
	3.6
	
	
	3.6
	3.6
	
	
	3.6
	390000
	20130630

	　
	　
	　
	　
	Xinghong Zhang
	6
	0
	250000
	250000
	3.9
	
	
	3.9
	3.9
	
	
	3.9
	780000
	20130630

	　
	　
	　
	7
	Wangui Ren
	4
	0
	150000
	150000
	2.7
	
	
	2.7
	2.7
	
	
	2.7
	624000
	20130630

	　
	　
	　
	　
	Xingfu Shao
	6
	0
	160000
	160000
	6
	
	
	6
	6
	
	
	6
	1092000
	20130630

	　
	　
	　
	　
	Xuelong Shao
	7
	0
	210000
	210000
	4.5
	
	
	4.5
	4.5
	
	
	4.5
	1092000
	20130630

	　
	　
	　
	　
	Wanyi Ren
	3
	0
	150000
	150000
	4
	
	
	4
	4
	
	
	4
	468000
	20130630

	　
	　
	　
	　
	Bin Ren
	5
	0
	150000
	150000
	2.8
	
	
	2.8
	2.8
	
	
	2.8
	780000
	20130630

	　
	　
	　
	　
	Hu Shao
	4
	0
	120000
	120000
	4.4
	
	
	4.4
	4.4
	
	
	4.4
	624000
	20130630

	　
	　
	　
	　
	Xueshun Shao
	6
	0
	120000
	120000
	3.7
	
	
	3.7
	3.7
	
	
	3.7
	936000
	20130630

	　
	　
	Subtotal 
	　
	　
	76
	0
	1930000
	1930000
	66.8
	
	
	66.8
	66.8
	
	
	66.8
	11076000
	301,959,450

	　
	　
	Qingsong 
	2
	Jin Ye
	5
	0
	45000
	45000
	6
	
	
	6
	6
	
	
	6
	900000
	

	　
	　
	　
	　
	Zhongguo Zhao
	5
	0
	56000
	56000
	6
	
	
	6
	6
	
	
	6
	900000
	

	　
	　
	　
	　
	Ping Ye
	4
	0
	44000
	44000
	6
	
	
	6
	6
	
	
	6
	720000
	

	　
	　
	　
	　
	Peng Ye
	4
	0
	55000
	55000
	6
	
	
	6
	6
	
	
	6
	720000
	

	　
	　
	　
	　
	Hai Ye
	3
	0
	30000
	30000
	4.5
	
	
	4.5
	4.5
	
	
	4.5
	540000
	

	　
	　
	　
	3
	Xin Wang
	4
	0
	33000
	33000
	5
	
	
	5
	5
	
	
	5
	560000
	

	　
	　
	　
	　
	Xingjian Zhao
	4
	0
	40000
	40000
	5
	
	
	5
	5
	
	
	5
	560000
	

	　
	　
	　
	　
	Jianbin Wang
	5
	0
	65000
	65000
	6.25
	
	
	6.25
	6.25
	
	
	6.25
	700000
	

	　
	　
	　
	　
	Yuan Han
	2
	0
	1080
	1080
	2.5
	
	
	2.5
	2.5
	
	
	2.5
	280000
	

	　
	　
	　
	　
	Jiancheng Li
	3
	0
	45000
	45000
	3.75
	
	
	3.75
	3.75
	
	
	3.75
	420000
	

	　
	　
	　
	4
	Jianjun Dai
	3
	0
	33000
	33000
	4.8
	
	
	4.8
	4.8
	
	
	4.8
	420000
	

	　
	　
	　
	　
	Jianguo Li
	6
	0
	40000
	40000
	8
	
	
	8
	8
	
	
	8
	840000
	

	　
	　
	　
	　
	Qiangguo Zhao
	5
	0
	45000
	45000
	6
	
	
	6
	6
	
	
	6
	700000
	

	　
	　
	　
	　
	Xinghong Zhang
	3
	0
	35000
	35000
	6.8
	
	
	6.8
	6.8
	
	
	6.8
	420000
	

	　
	　
	　
	　
	Xingjun Zhang 
	3
	0
	20000
	20000
	6
	
	
	6
	6
	
	
	6
	420000
	

	　
	　
	Subtotal 
	　
	　
	59
	0
	587080
	587080
	82.6
	
	
	82.6
	82.6
	
	
	82.6
	9,100,000
	

	　
	　
	Nanhua 
	5
	Dexi Wang
	1
	0
	10000
	10000
	2
	
	
	2
	2
	
	
	2
	60000
	

	　
	　
	　
	　
	Wanchang Chen
	3
	0
	21000
	21000
	5
	
	
	5
	5
	
	
	5
	180000
	

	　
	　
	　
	8
	Jirui Zhao
	4
	0
	60000
	60000
	13
	
	
	13
	13
	
	
	13
	20000
	

	　
	　
	　
	　
	Xingbiao Lei
	1
	0
	10000
	10000
	6
	
	
	6
	6
	
	
	6
	5000
	

	　
	　
	　
	　
	Cailin Zhao
	3
	0
	40000
	40000
	8.5
	
	
	8.5
	8.5
	
	
	8.5
	15000
	

	　
	　
	　
	　
	Yiquan Wang
	3
	0
	48000
	48000
	15
	
	
	15
	15
	
	
	15
	15000
	

	　
	　
	　
	　
	Yingcheng Gao
	7
	0
	110000
	110000
	11
	
	
	11
	11
	
	
	11
	35000
	

	　
	　
	　
	6
	Jicai Lian
	4
	0
	48000
	48000
	9.68
	
	
	9.68
	9.68
	
	
	9.68
	260000
	

	　
	　
	　
	　
	Zhenghua Lian
	4
	0
	40000
	40000
	5.4
	
	
	5.4
	5.4
	
	
	5.4
	260000
	

	　
	　
	　
	　
	Zhibin Rong
	4
	0
	50000
	50000
	7.6
	
	
	7.6
	7.6
	
	
	7.6
	260000
	

	　
	　
	　
	　
	Xiaohong Rong
	7
	0
	90000
	90000
	12
	
	
	12
	12
	
	
	12
	455000
	

	　
	　
	　
	　
	Jiyin Zhang
	4
	0
	56000
	56000
	9.6
	
	
	9.6
	9.6
	
	
	9.6
	260000
	

	　
	　
	　
	　
	Fubin Wei
	3
	0
	12000
	12000
	3
	
	
	3
	3
	
	
	3
	195000
	

	　
	　
	　
	　
	Fucai Wei
	5
	0
	50000
	50000
	14
	
	
	14
	14
	
	
	14
	325000
	

	　
	　
	　
	　
	Qianzhi Pu
	3
	0
	45000
	45000
	5.57
	
	
	5.57
	5.57
	
	
	5.57
	195000
	

	　
	　
	　
	　
	Aijun Pu
	5
	0
	50000
	50000
	6.35
	
	
	6.35
	6.35
	
	
	6.35
	325000
	

	　
	　
	　
	　
	Zihong Wang
	4
	0
	50000
	50000
	11.4
	
	
	11.4
	11.4
	
	
	11.4
	260000
	

	　
	　
	　
	5
	Xinghong Chen
	4
	0
	48000
	48000
	1
	
	
	1
	1
	
	
	1
	240000
	

	　
	　
	　
	7
	Yi Zhang
	3
	0
	45000
	45000
	
	
	
	0
	
	
	
	0
	300000
	

	　
	　
	　
	1
	Peixiang Wang
	5
	0
	40000
	40000
	10
	
	
	10
	10
	
	
	10
	440000
	

	　
	　
	Subtotal 
	　
	　
	77
	0
	923000
	923000
	156.1
	
	
	156.1
	156.1
	
	
	156.1
	4,105,000
	

	　
	　
	Total 
	　
	　
	212
	0
	3,440,080
	3,440,080
	305.5
	
	
	305.5
	305.5
	
	
	305.5
	24,281,000
	301,959,450


Annex 2.1.8 Property of Sample HHs of Zhangye City

	Serial 
	Town 
	Village 
	Group 
	House 
	House area
	Colored TV
	Refrigerator 
	Wash machine
	Tractor 
	Motorcycle 
	Pump 
	Big living stock 
	Internet 
	Telephone 
	Car 

	　
	　
	　
	　
	Rooms 
	M2
	Set 
	Set 
	Set 
	Set 
	Set 
	Set 
	Unit 
	Set 
	Set 
	Set 

	Xindun 
	Beiguan 
	3
	Zongsong Zhao
	15
	349
	1
	1
	1
	
	1
	
	
	1
	3
	0

	　
	　
	　
	Zongxian Zhao
	12
	180
	2
	2
	1
	
	1
	
	
	1
	2
	0

	　
	　
	　
	Dengguo Zhao 
	18
	267
	1
	1
	1
	
	2
	
	
	1
	3
	0

	　
	　
	　
	Zongbo Zhao
	12
	315
	1
	1
	1
	
	2
	
	
	1
	1
	0

	　
	　
	　
	Zongqin Zhao
	21
	376
	2
	2
	2
	
	2
	
	
	1
	3
	1

	　
	　
	　
	Rong Qi
	20
	290
	2
	1
	2
	
	2
	
	
	1
	3
	1

	　
	　
	　
	Yiquan Zhao
	3
	78
	2
	2
	2
	
	2
	
	
	1
	4
	2

	　
	　
	　
	Wenguo Zhao 
	28
	256
	1
	1
	1
	
	1
	
	
	1
	3
	1

	　
	　
	　
	Xinghou zhao 
	12
	270
	2
	2
	2
	
	2
	
	
	1
	4
	3

	　
	　
	7
	Wangui ren
	18
	297
	1
	1
	1
	
	1
	
	
	1
	3
	0

	　
	　
	　
	Xingfu shao 
	26
	599
	2
	2
	2
	
	2
	
	
	1
	4
	2

	　
	　
	　
	Xuelong shao
	28
	658
	2
	2
	2
	
	2
	
	
	1
	4
	2

	　
	　
	　
	Wanyi ren
	22
	336
	1
	1
	1
	
	1
	
	
	1
	2
	1

	　
	　
	　
	Bin ren 
	16
	229
	1
	1
	1
	
	1
	
	
	1
	3
	1

	　
	　
	　
	Hu shao 
	3
	89.5
	1
	1
	1
	
	1
	
	
	1
	2
	1

	　
	　
	　
	Xueshun shao 
	16
	345
	2
	2
	2
	
	1
	
	
	1
	4
	1

	　
	Subtotal
	　
	　
	270
	4934.5
	24
	23
	23
	0
	24
	0
	0
	16
	48
	16

	　
	Qingsong 
	2
	Qin ye 
	5
	70
	1
	1
	1
	
	1
	
	
	1
	3
	1

	　
	　
	　
	Zhongguo zhao
	5
	70
	1
	1
	1
	
	1
	
	
	1
	3
	1

	　
	　
	　
	Ping ye
	4
	60
	1
	1
	1
	
	1
	
	
	1
	2
	1

	　
	　
	　
	Peng ye 
	4
	60
	1
	1
	1
	
	1
	
	
	1
	2
	0

	　
	　
	　
	Hai ye 
	2
	30
	1
	
	1
	
	1
	
	
	1
	1
	0

	　
	　
	3
	Xin wang 
	4
	65
	1
	
	1
	
	1
	
	
	1
	2
	0

	　
	　
	　
	Xingjian zhao 
	3
	55
	1
	1
	1
	
	1
	
	
	1
	2
	0

	　
	　
	　
	Jianbin wang 
	5
	70
	1
	1
	1
	
	1
	
	
	1
	3
	1

	　
	　
	　
	Yuan Han 
	2
	30
	1
	
	1
	
	
	
	
	1
	1
	0

	　
	　
	　
	Jiancheng li 
	4
	60
	1
	1
	1
	
	1
	
	
	1
	2
	0

	　
	　
	4
	Jianjun dai 
	3
	75
	1
	
	1
	
	
	
	
	1
	3
	1

	　
	　
	　
	Jianguo li 
	4
	80
	2
	
	1
	
	2
	
	
	1
	4
	1

	　
	　
	　
	Qiangguo zhao 
	3
	70
	1
	
	1
	
	1
	
	
	1
	3
	0

	　
	　
	　
	Xinghong zhang 
	3
	60
	1
	
	1
	
	1
	
	
	1
	3
	0

	　
	　
	　
	Xingjun zhang 
	2
	40
	1
	1
	1
	
	1
	
	
	1
	2
	0

	　
	Subtotal
	　
	　
	53
	895
	16
	8
	15
	0
	14
	0
	0
	15
	36
	6

	　
	Nanhua 
	5
	Dexi wang 
	5
	60
	1
	0
	0
	0
	0
	0
	0
	1
	1
	0

	　
	　
	　
	Wanchang chen 
	10
	100
	1
	
	1
	
	
	
	1
	1
	1
	0

	　
	　
	8
	Jirui zhao 
	15
	180
	1
	1
	1
	
	1
	
	
	1
	3
	1

	　
	　
	　
	Xingbiao lei 
	3
	45
	1
	
	
	
	
	
	
	1
	1
	0

	　
	　
	　
	Cailin zhao 
	5
	75
	1
	
	1
	
	1
	
	
	1
	2
	1

	　
	　
	　
	Yiquan wang 
	8
	96
	1
	1
	1
	
	1
	
	
	1
	2
	1

	　
	　
	　
	Yingcheng gao 
	13
	165
	1
	1
	1
	
	1
	
	
	1
	5
	1

	　
	　
	6
	Jicai lian 
	10
	120
	1
	1
	1
	
	2
	
	
	1
	3
	1

	　
	　
	　
	Zhenghua lian 
	10
	120
	1
	1
	1
	
	2
	
	
	1
	2
	0

	　
	　
	　
	Zhibin rong
	8
	96
	1
	1
	1
	
	1
	
	
	1
	3
	0

	　
	　
	　
	Xiaohong rong
	10
	120
	1
	1
	1
	
	1
	
	
	1
	2
	1

	　
	　
	　
	Jiyin zhang 
	12
	144
	1
	1
	1
	
	2
	
	
	1
	2
	0

	　
	　
	　
	Fubin wei 
	6
	72
	1
	
	1
	
	1
	
	
	1
	1
	0

	　
	　
	　
	Fucai wei 
	15
	180
	1
	1
	1
	
	2
	
	
	1
	4
	0

	　
	　
	　
	Qianzhi pu 
	6
	72
	1
	1
	1
	
	3
	
	
	1
	3
	1

	　
	　
	　
	Caijun pu 
	8
	96
	1
	1
	1
	
	2
	
	
	1
	1
	1

	　
	　
	　
	Zihong wang 
	10
	120
	1
	1
	1
	
	3
	
	
	1
	2
	1

	　
	　
	5
	Xinghong chen 
	11
	130
	1
	1
	1
	
	1
	
	
	1
	2
	1

	　
	　
	7
	Yi zhang 
	12
	140
	1
	1
	1
	
	1
	
	
	1
	2
	1

	　
	　
	1
	Peixiang wang 
	12
	140
	1
	1
	1
	
	1
	
	
	1
	2
	0

	　
	Subtotal 
	　
	　
	189
	2271
	20
	15
	18
	0
	26
	0
	1
	20
	44
	11

	　
	Total 
	　
	　
	512
	8100.5
	60
	46
	56
	0
	64
	0
	1
	51
	128
	33


Annex 2.1.9 Sample Survey of housing compensation (April 2017)
	Village 
	　
	House compensation 
	Floating up 20%
	Basic reword
	Time limit reward
	Brothers living together
	Subtotal 
	Date 

	　
	　
	Yuan 
	Yuan
	Yuan
	Yuan
	Yuan
	Yuan
	　

	Group 2 of Qingsong Village
	Jing Ye
	177720
	35544
	30000
	30000
	0
	273264
	April 20,2017

	Group 2 of Qingsong Village
	Ping Ye
	90547.5
	17109.5
	15000
	15000
	10000
	147657
	April 13,2017

	Group 2 of Qingsong Village
	Xingbin Zhang
	145789
	29158
	30000
	30000
	0
	234947
	April 12,2017

	Group 2 of Qingsong Village
	Wenqiang Ye
	150451
	30090
	30000
	30000
	20000
	260541
	April 12,2017

	Group 2 of Qingsong Village
	Long Ye
	77748
	16550
	15000
	15000
	10000
	134298
	April 12,2017


2.2    monitoring data of Dingxi city
Annex 2.2.1 Land acquisition of sample HHs of Dingxi City
	Serial 
	Town 
	Village 
	Group 
	Name 
	Population 
	Income 
	Before land acquisition 　
	Before land acquisition
	　
	　
	　

	　
	　
	　
	　
	　
	　
	Agriculture 
	Working outside 
	Subtotal 
	Arable land 
	Dry land 
	Garden 
	Subtotal 
	Arable land 
	Dry land 
	Garden 
	Subtotal 
	Compensation 
	Received date 
	Note 

	　
	　
	　
	　
	　
	　
	Yuan 
	Yuan
	Yuan
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Mu 
	Yuan 
	
	　

	　
	Fengxiang
	Bolin 
	9
	Hua luo
	6
	5000
	20000
	25000
	3
	
	
	
	
	
	
	
	
	
	Working outside 

	　
	　
	　
	9
	Caixia zhang
	7
	4000
	44000
	48000
	4
	
	
	
	
	
	
	
	
	
	Working outside 

	　
	　
	　
	9
	Fuhai ma 
	2
	　
	13000
	13000
	2
	
	
	
	
	
	
	
	
	
	Working outside 

	　
	　
	　
	9
	Li an
	6
	7000
	28000
	35000
	6
	
	
	
	
	
	
	
	
	
	Working outside 

	　
	　
	　
	9
	Yanfang zhu 
	1
	2000
	4000
	6000
	3
	
	
	
	
	
	
	
	
	
	(Child support)

	　
	　
	　
	7
	Haiming an
	6
	　
	38000
	38000
	9.27
	
	
	
	
	
	
	
	
	
	Working outside

	　
	　
	　
	7
	Yongliang an 
	6
	0
	32000
	32000
	15.45
	
	
	
	
	
	
	
	
	
	Working outside

	　
	　
	　
	7
	Hailou an 
	3
	　
	32000
	32000
	12.27
	
	
	
	
	
	
	
	
	
	Business 

	　
	　
	　
	7
	Fu an 
	6
	10000
	45000
	55000
	24.39
	
	
	
	
	
	
	
	
	
	Cultivation

	　
	　
	　
	7
	Shuqin xie 
	5
	2000
	60000
	62000
	13.41
	
	
	
	
	
	
	
	
	
	Working outside

	　
	　
	　
	7
	Tianxin ren 
	6
	1000
	22000
	23000
	18.17
	
	
	
	
	
	
	
	
	
	Working outside

	　
	　
	　
	6
	Li li 
	3
	　
	45000
	45000
	8
	
	
	
	
	
	
	
	
	
	Working outside

	　
	　
	　
	6
	Qiang an 
	6
	　
	35000
	35000
	13.3
	
	
	
	
	
	
	
	
	
	Restaurant 

	　
	　
	　
	6
	Dengshou an 
	6
	3000
	59000
	62000
	15.24
	
	
	
	
	
	
	
	
	
	Business 

	　
	　
	　
	6
	Dengming an 
	5
	　
	62000
	62000
	7.52
	
	
	
	
	
	
	
	
	
	Working outside

	　
	　
	　
	3
	Junwen an 
	6
	3000
	37000
	40000
	22.7
	
	
	
	
	
	
	
	
	
	Working outside

	　
	　
	　
	8
	Yongming an 
	6
	　
	35000
	35000
	10.8
	
	
	
	
	
	
	
	
	
	Working outside

	　
	　
	　
	8
	Xiong yue 
	4
	　
	38000
	38000
	7.28
	
	
	
	
	
	
	
	
	
	Working outside

	　
	　
	　
	8
	Zuojie mou 
	2
	5000
	20000
	25000
	19.9
	
	
	
	
	
	
	
	
	
	Agriculture 

	　
	　
	　
	8
	Suo an 
	1
	3000
	39000
	42000
	8.5
	
	
	
	
	
	
	
	
	
	Agriculture

	　
	　
	Subtotal 
	　
	　
	93
	45,000
	708,000
	753,000
	224.2
	
	
	
	
	
	
	
	
	
	　


Annex 2.2.2 Property of sample HHs of Dingxi City
	Serial 
	Town 
	Village 
	Group 
	Name 
	House 
	House area
	Colored TV
	Refrigerator 
	Wash machine
	Tractor 
	Motorcycle 
	Pump 
	Big living stock 
	Internet 
	Telephone 
	Car 
	Note 

	　
	　
	　
	　
	　
	Rooms 
	M2
	Set 
	Set 
	Set 
	Set 
	Set 
	Set 
	Unit 
	Set 
	Set 
	Set 
	　

	　
	Fengxiang
	Bolin 
	9
	Hua luo
	4
	120
	1
	
	1
	
	1
	
	
	1
	2
	1
	

	　
	　
	　
	9
	Caixia zhang
	8
	300
	2
	1
	1
	
	1
	
	
	1
	2
	2
	

	　
	　
	　
	9
	Fuhai ma 
	2
	60
	1
	
	1
	
	1
	
	
	　
	1
	1
	

	　
	　
	　
	9
	Li an
	6
	300
	1
	
	1
	
	1
	
	
	1
	2
	1
	

	　
	　
	　
	9
	Yanfang zhu 
	4
	120
	1
	
	1
	
	1
	
	
	1
	　
	　
	

	　
	　
	　
	7
	Haiming an
	6
	310
	1
	
	1
	
	
	
	
	　
	2
	　
	

	　
	　
	　
	7
	Yongliang an 
	6
	310
	1
	
	1
	
	
	
	
	　
	2
	　
	

	　
	　
	　
	7
	Hailou an 
	4
	150
	1
	
	1
	
	
	
	
	　
	1
	　
	

	　
	　
	　
	7
	Fu an 
	8
	410
	2
	1
	1
	
	
	
	
	　
	2
	1
	

	　
	　
	　
	7
	Shuqin xie 
	8
	410
	2
	1
	1
	
	
	
	
	　
	3
	1
	

	　
	　
	　
	7
	Tianxin ren 
	5
	200
	1
	1
	1
	
	
	
	
	　
	2
	　
	

	　
	　
	　
	6
	Li li 
	5
	260
	1
	1
	1
	
	
	
	
	　
	2
	1
	

	　
	　
	　
	6
	Qiang an 
	5
	210
	1
	1
	1
	
	
	
	
	　
	2
	　
	

	　
	　
	　
	6
	Dengshou an 
	5
	260
	2
	1
	1
	
	
	
	
	　
	3
	1
	

	　
	　
	　
	6
	Dengming an 
	5
	260
	2
	1
	1
	
	
	
	
	　
	2
	1
	

	　
	　
	　
	3
	Junwen an 
	5
	310
	2
	1
	1
	
	
	
	
	　
	2
	1
	

	　
	　
	　
	8
	Yongming an 
	5
	310
	2
	1
	1
	
	
	
	
	　
	2
	　
	

	　
	　
	　
	8
	Xiong yue 
	5
	350
	1
	1
	1
	
	
	
	
	　
	2
	　
	

	　
	　
	　
	8
	Zuojie mou 
	8
	400
	1
	1
	1
	
	
	
	
	　
	1
	　
	

	　
	　
	　
	8
	Suo an 
	5
	450
	1
	1
	1
	
	
	
	
	　
	1
	　
	

	　
	　
	　
	Subtotal 
	　
	109
	5,500
	27
	13
	20
	0
	5
	0
	0
	4
	36
	11
	0


Annex 2.2.3 Sampling of land compensation payment details for the first batch contract package

	Gourp
	Name
	Area
	　
	land price unit
	amount
	amount for trees
	amount for ground attachments
	Subtotal 
	Signature 

	
	　
	M2
	Mu 
	Yuan / M2
	Yuan 
	Yuan
	Yuan
	Yuan
	　

	9
	Wan Zhao
	191.27
	0.287
	75
	14,345.25
	　
	　
	14,345.25
	　

	9
	Wan Zhao
	1950
	2.925
	75
	146,250
	　
	　
	146,250
	　

	9
	Wan Zhao
	260
	0.39
	75
	19,500
	　
	　
	19,500
	　

	9
	Hulong An
	555.3
	0.833
	75
	41,647.5
	100
	　
	41,747.5
	　

	9
	Yunhua Zhu
	481.26
	0.722
	75
	36,094.5
	　
	　
	36,094.5
	　

	9
	Yunhua Zhu
	869.04
	1.304
	75
	65,178
	　
	　
	65,178
	　

	9
	Yunhua Zhu
	　
	　
	　
	　
	43,310
	　
	43,310
	　

	9
	Caixia Zhang
	1,100
	1.65
	75
	82,500
	　
	　
	82,500
	　

	9
	Caixia Zhang
	824.1
	1.236
	75
	61,807.5
	　
	　
	61,807.5
	　

	9
	Caixia Zhang
	840
	1.26
	75
	63,000
	　
	　
	63,000
	　

	9
	Caixia Zhang
	351.6
	0.527
	75
	26,370
	　
	　
	26,370
	　

	9
	Caixia Zhang
	　
	　
	　
	　
	9,888
	　
	9,888
	　

	9
	Yinglong An
	1,205.4
	1.808
	75
	90,405
	　
	6,000
	96,405
	　

	9
	Yichang Chen
	992.2
	1.488
	75
	74,415
	　
	　
	74,415
	　

	9
	Yichang Chen
	602
	0.903
	75
	45,150
	　
	　
	45,150
	　


Annex 2.2.4 Sampling investigation on housing compensation
	AP
	Village 
	Communtiy 
	No.
	Construction structure
	House usage 
	Construction area 
	Building evaluation 
	Attachments evaluation
	Homestead compensation 
	Moving subsidy
	Other expenses
	New apartments 
	subtotal 
	Resettlement methods
	New apartments
	Set 
	New apartment unit location
	Date 

	
	
	
	
	
	
	M2
	Yuan 
	Yuan 
	Yuan 
	Yuan 
	Yuan 
	Yuan 
	Yuan 
	
	M2
	set
	
	

	Weiguo Yue
	Bolin
	Yuejiazhuang 
	48
	Brick concret
	Residential 
	493.22
	914186
	126403
	137340
	2400
	40800
	
	1,221,129
	Relocation 
	
	
	
	20160311

	Dong Ma
	Bolin
	1
	2
	Brick concret
	Residential 
	462.49
	797732
	47349
	
	2400
	185,441
	
	1,032,922
	Monetary 
	
	
	
	20160305

	Gui Yue
	Bolin
	Yuejiazhuang
	47
	Brick concret
	Residential 
	619.67
	1109923.55
	53354.77
	51161
	2400
	43,806
	
	1,260,645.32
	Relocation
	
	
	
	20160305

	Ximing Ma
	Bolin
	Majiazhuang
	3
	Brick concret
	Residential 
	349.82
	541762
	33340
	
	
	
	399144
	175,958
	Property swap 
	295.97
	3
	No.14,0704，No.14, 1701，No. 14, 0602
	20160310

	Qiaolian Ma
	Bolin
	Majiazhuang
	6
	Brick concret
	Non-residential 
	41.4
	18,812
	42,990
	
	2400
	49,812
	
	114,014
	Monetary
	
	
	
	20160310

	Hu Ma
	Bolin 
	Majiazhuang
	3
	Brick concret
	Non-residential 
	376.73
	596,217
	52,000
	72,389
	2,400
	102,389
	
	753,006
	Relocation
	
	
	
	20160309


Annex 2.2.5 Sample survey of housing compensation（sample survey in October 2016）
	AP
	Village
	community
	No.
	Construction structure
	House usage
	Construction area
	Construction evaluation
	Attachments evaluation
	Homestead compensation
	Moving subsidy
	Other costs
	New appartments
	Suttotal 
	Resettlement method 

	　
	　
	　
	　
	　
	　
	M2
	Yuan 
	Yuan 
	Yuan 
	Yuan 
	Yuan 
	Yuan 
	Yuan 
	0

	Huan An
	West ershipu
	Baozi River
	21
	Brick-concrete, brick -wood
	Residential 
	707.38
	1217980
	71962
	74498
	2400
	0
	　
	1396840
	Remote Relocation

	Qiang An
	Bolin 
	Qiangchang 
	　
	Brick-concrete, brick -wood
	Residential 
	433.68
	646353
	214285
	39960
	2400
	87780
	　
	950818
	Remote Relocation

	Yingwen An
	Bolin 
	Beizhuang 
	4
	Brick-concrete, earth-wood
	Residential 
	150.44
	146647
	23543
	8280
	2400
	38280
	　
	210870
	Remote Relocation

	Xinwen an
	Bolin 
	Beizhuang
	3
	Brick-concrete
	Residential 
	614.52
	1132056
	92952
	36360
	2400
	66360
	　
	1200816
	Remote Relocation

	Yuan an
	West ershipu
	Baozi River
	22
	Brick-concrete, earth-wood
	Residential 
	901.19
	1600909
	41170
	　
	　
	　
	　
	1928779
	monetary compensation

	Xixian jing
	West ershipu
	Baozi River
	37
	Brick-concrete, earth-wood
	Residential 
	606.15
	1213924
	1281260
	　
	　
	　
	　
	1567306
	monetary compensation

	Zhigang an
	Bolin 
	Beizhuang 
	14
	Brick-concrete 
	Residential 
	196.82
	310096
	　
	2160
	　
	　
	　
	360239
	Remote Relocation

	Bi shu
	Bolin 
	Beizhuang 
	11
	Brick-concrete, brick -wood
	Residential 
	384.07
	700007
	48753
	38340
	2400
	70740
	　
	819500
	Remote Relocation

	Zhengwen an
	Bolin 
	Beizhuang 
	2
	Brick-concrete, earth-wood
	Residential 
	572.4
	935946
	22163
	　
	　
	　
	　
	1171539
	monetary compensation

	Qi an 
	Bolin 
	Beizhuang 
	2
	Brick-concrete
	Residential 
	512.72
	866968
	5756
	　
	　
	　
	　
	1044371
	monetary compensation

	Zhengping zhu
	Bolin 
	Beizhuang 
	10
	Earth-wood
	Residential 
	72
	74908.8
	10245
	11160
	2400
	71100
	　
	199814
	monetary compensation

	Jun chen
	West ershipu
	Baozi River
	29
	Brick-concrete
	Residential 
	354
	660266
	54161
	　
	　
	　
	　
	　
	Property swap

	Junming ma
	Bolin 
	二
	　
	Brick-concrete
	Residential 
	1115.79
	2080948
	45232
	　
	　
	225342
	　
	2513362
	monetary compensation

	Peng an 
	Bolin 
	Beizhuang 
	17
	Brick-concrete, earth-wood
	Residential 
	659.5
	1062237
	44476
	　
	　
	315961
	　
	1425074
	monetary compensation

	Peng yue
	Bolin 
	Beizhuang 
	1
	Brick-concrete, brick -wood
	Residential 
	618.74
	1038426
	39868
	　
	　
	45750
	　
	1156444
	Remote Relocation


Annex 2.2.6 Sampling survey on housing compensation (April 2017 sampling)
	Village 
	community
	Number
	Construction structure
	Housing usage
	Construction area
	Building Assessment
	Attachments assessment
	Homestead compensation
	Relocation subsidy
	Other fees
	New houses
	Subtotal 
	Resettlement method

	
	
	
	
	
	M2
	yuan
	yuan
	yuan
	yuan
	yuan
	yuan
	yuan
	

	Bolin 
	Yuejiazhuang Group
	5
	Brick wood
	residential
	138.58
	170779
	31386
	96666
	2400
	30000
	　
	244231
	Offsite relocation

	Bolin
	Yuejiazhuang Group
	5
	Brick concrete
	residential
	696.94
	1286569
	5230
	　
	2400
	　
	　
	1504067
	Momentary 

	North Ershilipu
	Nanzhuang 
	17
	Brick wood
	residential
	24.96
	19274
	0
	　
	2400
	31927
	　
	53601
	Momentary

	Bolin
	Beizhuang 
	17
	Brick concrete
	residential
	640.16
	1079336
	144201
	　
	2400
	122354
	　
	1378292
	Momentary

	West Ershilipu
	Baozihe Group
	　
	Brick concrete
	residential
	88.23
	134217
	200
	　
	　
	　
	　
	　
	Property rights

	Bolin
	Beizhuang 
	15
	Brick concrete
	residential
	192.12
	443370
	106603
	20160
	2400
	30000
	　
	495930
	Offsite relocation


��
	 Note: the serial number here is from the memorandum, the same below.


��
	 The actual number of HHs is larger than planned, because there are some families splitted into more HHs in the later stage.







